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Tiivistelmä 
Tässä tutkimuksessa tarkasteltiin kahta ohjelmistoa, jotka toimivat työkaluina maan-
alaisten kaivosongelmien ratkaisemisessa. Ensimmäinen ohjelmistoista on aikatau-
lunoptimointiohjelma, joka on kehitetty vuoden 2014 alussa. Se on osa I2Mine (Innova-
tive Technologies and Concepts for the Intelligent Deep Mine of the Future) -hanketta 
Aalto-yliopistossa. Se kehitettiin optimoimaan laitteistoaikataulu maanalaisiin kaivok-
siin. Tämä voi auttaa kaivoksen operatiivista osastoa hallitsemaan kaivoksen laitteistoa 
tehokkaasti ja saavuttamaan viikoittaisen tuotantotavoitteen. 
Uutta aikataulunoptimointiohjelmaa koekäytettiin tässä tutkimuksessa, jotta sen toi-
minnallisuus ja kyky tuottaa kaivosaikataulu Gannt-kaaviona voidaan todentaa. Toinen 
ohjelman tulos on lastauspaikkojen järjestyslista kuorma-autoja lastaaville LHD (Load-
Haul-Dump)-lastauskoneille. Lähtötietoina käytettiin Agnico Eaglen Kittilän maanalai-
sen kaivoksen viikkosuunnitelmaa. Sen jälkeen luotiin 11 skenaariota tämän viikko-
suunnitelman pohjalta. 
Aikatauluohjelmisto pystyy tuottamaan Gantt-kaavioita ja LHD-koneiden ja kuorma-
autojen järjestyslistan perustuen joko laitteiden tai työkohteiden järjestämiseen. Mo-
lemmilla on sama kokonaisaika, koska ne optimoidaan samalla ohjelmistoalgoritmilla. 
Kuitenkin aikataulun optimointiohjelmistossa on vielä useita puutteellisuuksia: (1) ei 
voida erotella erityyppisiä materiaaleja ja lastausalueita, (2) on mahdotonta syöttää eri-
laisia laitteistoja samaan toimintoon, (3) lähtötietoja pitää esikäsitellä paljon, (4) hukka-
aikaa, vuorovaihtoaikaa, huoltoaikaa ja räjäytysaikaa ei huomioida Gantt-taulukossa, (5) 
Gantt-taulukon ulkoasu ei ole huoliteltu ja (6) ohjelmistossa on joitakin ohjelmointivir-
heitä. 
Toinen käytetty ohjelmisto on nimeltään COMSOL. Sitä käytettiin maanalaisten kaivos-
ten ilmanvaihdon tutkimiseen. COMSOLin Computational Fluid Dynamics (CFD) mo-
duulia käytettiin tähän tarkoitukseen. Tätä varten tehtiin yksinkertaisen maanalaisen 
kaivoksen malli. Malli koostuu tunnelista, jossa on neljä poikkiperää joista yksi tarvitsee 
räjäyttämisen jälkeistä tuuletusta. Mallinnettiin kolme skenaariota: (1) kaikki perät ovat 
auki; (2) kolmesta perää on suljettu LHD-ajoneuvolla; (3) kolme perää on suljettu väli-
seinäkankaalla (air brattice). Nämä skenaariot luotiin, jotta voitaisiin löytää käytäntö, 
joka maksimoi tarvittavan ilmannopeuden räjäytetyssä perässä. 
Tutkimus maanalaisen kaivoksen ilmanvaihdosta osoitti, että mikään tutkituista ta-
pauksista ei ole käytäntöön sovellettavissa, koska ne eivät tuottaneet tarpeeksi ilmanno-
peutta. Sen jälkeen simuloitiin, että tapa parantaa ilmavirtausta räjäytettyyn perään on 
asentaa toinen, ilmavirtausta ohjaava väliseinäkangas perän suuaukolle. 
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Abstract 
This research looked into two different software, which acted as a tool for solving prob-
lems related with underground mining. The first software is a scheduling optimization 
software, that was developed in the beginning of 2014. It was part of the I2Mine (Innova-
tive Technologies and Concepts for the Intelligent Deep Mine of the Future) project in 
Aalto University. It was developed to optimally schedule the equipment in underground 
mines. This could help the operation department at the mine to manage their equipment 
efficiently and meet the weekly plan target. 
This new scheduling optimization software was trialled in this research in order to check 
its functionality and ability to produce the mining schedule in a form of Gantt charts. 
Another output of this software is the workface order list for loading dump trucks by 
LHD (Load-Haul-Dump vehicle). The input data for this software was from a weekly 
plan that was used at Agnico Eagle’s Kittilä underground mine in Finland. After that, 
there were 11 scenarios that were created based on this weekly plan. 
The scheduling optimization software was able to produce Gantt charts and the LHD-
dump truck order list based on “machine set” or “workface sorting”. Both have the same 
total time because they were optimized by using the same software algorithm. However, 
the scheduling optimization software still lacks several aspects, such as (1) could not 
differentiate different type of materials and specific dumping area, (2) it was impossible 
to input different types of equipment for the same activity, (3) it required a lot of input 
data preparation, (4) it did not incorporate break time, change shift time, maintenance 
time and blasting time into the Gantt chart, (5) the layout of the Gantt chart was still not 
perfect, and (6) there were some bugs in the program. 
The second software in this research is called COMSOL software. It was used for study-
ing underground mine ventilation. The Computational Fluid Dynamics (CFD) module of 
COMSOL was used for this purpose. A basic underground mine model was created 
based on assumption. There were a tunnel and four drifts, and one of the drifts needed 
post-blasting ventilation in this model. There were 3 scenarios created for this: (1) all 
drifts were open; (2) each 3 drifts were blocked with an LHD; (3) each 3 drifts were 
blocked with air brattice. These scenarios were made to find which practice could meet 
the minimum airflow velocity at the blasted drift. 
The study of the underground mine ventilation has shown that none of the simulated 
scenarios were applicable for practice because they did not provide enough airflow ve-
locity. It was then simulated that the way to improve the airflow into the blasted drift is 
by installing another air brattice at the drift’s entrance. 
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1 Introduction 
1.1 Background 
In these days, any types of computing machines are available to assist and solve com-
plicated mathematical problem in a short time. However, there is still room to develop 
software that can optimize the scheduling of equipment, especially in underground 
mines. In the beginning of 2014, the I2Mine (Innovative Technologies and Concepts for 
the Intelligent Deep Mine of the Future) project in Aalto University had developed a 
new software for optimizing equipment schedule in underground mines (Song et al., 
2014a). The software was in alignment to the goal of the I2Mine project, which is to 
improve the efficiency of underground mines in Europe (I2Mine, 2013, Song et al., 
2013). This scheduling optimization software has never been used before, so there is an 
opportunity to try and test this new software by using data from a real underground 
mine. The software was created to help the operation department of underground mines, 
so they can optimally manage their equipment fleet to the workface on a daily basis and 
meet the weekly plan targets. 
Ventilation system is also one of the most important thing in maintaining the operability 
of an underground mine. After a blasting has occurred in one of the drifts in the under-
ground mine, the ventilation fan has to be turned on to dilute the hazardous gas and to 
create a tolerable mine climate around the blasted drift. There could be energy loss dur-
ing this process. This loss happened because the fresh air brought by the fan went into 
other working areas that do not need fresh air at all. There are several ways to minimize 
this pressure drop, such as by using brattice cloth. However, this study would also like 
to see other alternatives to reduce the pressure drop, for example is by parking an LHD 
(Load-Haul-Dump vehicle, a special equipment that is commonly used in underground 
mines for loading, hauling and dumping) to block the fresh air flow to areas that do not 
need fresh air. COMSOL Multiphysics software was chosen for this study because it 
can simulate pressure drop in a 3D (three-dimensional) model of a ventilation system 
(COMSOL, 2013a). The COMSOL software has a feature to simulate CFD (Computa-
tional Fluid Dynamics) case by using finite element analysis. After simulating the mod-
el in COMSOL program, an economic analysis could be carried out to see the cost ef-
fectiveness of this strategy. 
Both of these software programs (I2Mine scheduling optimization software and COM-
SOL program) are the new tools that could have a chance for solving problems related 
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with mining engineering. Are these programs really useful for finding the solution for 
scheduling optimization and ventilation issue? How is the production result given by 
this new scheduling optimization software? How effective is it to block the airway of 
fresh air by using brattice cloth and LHD? This research was done in order to find an-
swers for those questions. 
1.2 Objectives 
There were two purposes in this research: 
a. To find out whether the scheduling optimizing software that was developed in 
the I2Mine project contains any bug, problems, lack of functionality or not. 
b. To find out if COMSOL program is a software that could be used for investigat-
ing the pressure drop in underground mine ventilation. 
1.3 Scope 
The scope area of this thesis is in the scheduling optimization software and the COM-
SOL software. The data that were used in the scheduling optimization software were 
based on the data from Kittilä Mine. On the other hand, the situation of the mine that 
was simulated in the COMSOL program was simplified by creating a simple under-
ground mine model based on basic assumptions. The scheduling optimization software 
was intended to assist scheduling in underground hard rock mines with open stoping 
method (not for underground coal mines). 
1.4 Research problem 
The problem that was formulated for this research was: 
a. How is the equipment schedule made by the optimizing software in relation to 
the data and scenario provided by Kittilä mine? 
b. What are the differences between the historical data of Kittilä (during some cer-
tain period) and the production data from the scheduling optimizing software? 
c. What is the energy loss in post-blast ventilation condition, in three different sce-
narios (where scenario 1 is “all road access are open to airway”; scenario 2: “ac-
cess to working drift without blasting are blocked using curtains”; scenario 3: 
“access to working drift without blasting are partially blocked by a mining 
equipment”) in the COMSOL software? 
d. How cost effective is it to block the airway by using a parked LHD? 
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1.5 Structure of the thesis 
The first chapter is the introduction part which explains the background behind this the-
sis. The second chapter is Literature Study and Theory which is a brief explanation 
about studies that were done before related with this thesis, the theories that underlie the 
operating nature of the software and explanation about both software interfaces. The 
third chapter is the Methodology chapter. It is about the steps that were done during the 
research in order to obtain the results. The fourth chapter is the Result and Discussion 
chapter. The final chapter is the Conclusion and Suggestion chapter which concludes 
this writing. 
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2 Literature Study and Theory 
2.1 Underground mine ventilation 
Ventilation is required in underground mines to support the operation. All personnel and 
equipment need oxygen to operate, thus fresh air is required in the underground. Be-
sides of that, the dust in the opening must also be diluted, so workers could work with 
clear visibility and their lungs would be safe from respiratory complications. The fresh 
air is usually brought through the intake shaft or decline, while the exhaust air is trans-
ported out from the underground mine through the exhaust shaft. 
The amount of workers and equipment inside the underground mine would determine 
the minimum requirement of fresh air into the mine. Usually, there are mining regula-
tions in every country to determine the minimum level of oxygen and the maximum 
level of hazardous and flammable gas (such as methane, carbon monoxide, carbon diox-
ide, and hydrogen sulphide). 
To ensure the atmosphere of the underground mine would fulfil these requirements, an 
underground mine would install a ventilation system. This system would consist of the 
main ventilation fan (either as an intake fan or an exhaust fan), auxiliary fan, air ducts, 
and air regulators. Air regulator is needed to control the direction of the airflow in the 
mine. This could be in the form of brattice cloth (see Figure 1), air door, air curtain or 
air bridge. The main purpose of using those fans and regulators is to ensure the required 
airflow would flow properly in the underground mine. An example of this illustration 
could be seen in Figure 2. 
  
Figure 1. A brattice cloth installed in an underground mine to block the airflow 
(Minvent Solutions, 2014). 
13 
 
 
Figure 2. Illustration of an underground mine with the ventilation system (McPherson, 
1993). 
 
Several methods to improve ventilation could be done by doing proper ventilation, 
planning the exact auxiliary ventilation, and conducting day-to-day examination of the 
mine ventilation (Pritchard, 2010). Another way to optimize ventilation is by actively 
controlling the ventilation by using the “Ventilation-On-Demand” (VOD) technology 
(Gundersen et al., 2005). This active control uses technology (such as environmental 
sensors, Real Time Location System, operating parameters and advanced communica-
tion infrastructure) to intelligently identify areas in the mine that need more airflow and 
which area that does not need airflow at all. There are several examples where VOD 
could optimize the underground mine ventilation system. At Vale’s Coleman mine in 
Sudbury, Canada, the trial implementation of VOD at only three levels of their under-
ground mine for around 4 months was expected to save $153,000 per year (Allen and 
Tran, 2011). While at Barrick’s Goldstrike underground mine in Nevada, USA, a daily 
saving of about $5,000 in energy costs was looked forward to as the result of imple-
menting VOD and energy management system (Meyer, 2009). 
2.2 Computational Fluid Dynamics (CFD) in mine ventilation 
2.2.1 The usage of CFD 
CFD is defined as the application of an amount of numerical methods in order to gain 
the solution for problems related with fluid dynamics and heat transfer (Zikanov, 2010). 
By using numerical methods, CFD is just a way of how to solve problems in fluid dy-
namics and heat transfer. 
CFD has been used since the 1950’s for a lot of research in the academia and the indus-
try. It gained more popularity together with the development of computers. It has been 
widely used for evaluating aerodynamics, acoustic, or thermal coupling. Therefore, it 
had been better known in industries such as aerospace, automotive, and chemical pro-
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cessing. There has been a lot of research in the mining academia and the mining indus-
try by using CFD because it is simpler than conducting a large scale experiment at the 
laboratory or at the field (Siddique et al., 2005, Ren and Balusu, 2010).  
The validity of CFD code to simulate underground mine ventilation had been proven by 
a research at University of Kentucky (Wala et al., 2008). They compared the results 
given from the CFD with data from an experiment in their testing facility. They were 
looking for the concentration of methane gas at the face of a drift and verified similar 
results between the simulation in CFD and the experiment in their laboratory. 
CFD was used in a research at Southern Illinois University Carbondale to find out the 
airflow around a continuous miner that is doing a right turn cut in an underground drift 
(Kollipara et al., 2012). Their study showed how CFD could analyse different airflows 
around the continuous miner when it is performing under different scenarios. They 
could show how leakage in the line curtain could reduce the fresh air volume to the con-
tinuous miner and low velocity of the air when the continuous miner is performing the 
right turn cut. 
A study by Diego et al. (2011) was looking into the applicability of CFD to find out 
pressure loss of ventilation for underground works. They collected data from mining 
and tunnelling projects in Spain, and compared those data with calculation results by 
using CFD. They concluded that CFD is adequate and sufficient to find pressure loss in 
the ventilation system. 
2.2.2 Cost for mine ventilation 
The mine ventilation system could affect the required capital cost and operating cost of 
the mine project. According to an article published in the website of CANMET by 
Brière (2012), it is mentioned that around 40% of the total cost of power consumption is 
for operating mine ventilation. To find out the total cost for ventilation, one could in-
quire quotation from companies that produces equipment for ventilation, such as fan 
producers, ventilation tubing companies and brattice producers. Another way to esti-
mate the ventilation cost would be by using information from existing database. A good 
example of this kind of database is provided by InfoMine USA (2010). For example, an 
estimation of ventilation cost for a cut-and-fill-mechanized-shaft underground mine 
made by InfoMine USA can be seen in Appendix 2. InfoMine USA cost book is very 
comprehensive because one could find the estimated capital cost to purchase a fan ven-
tilation, fan tubing, brattice cloth. The operational cost could be estimated by finding 
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out how much electrical power (in kWh) is needed to operate the ventilation system 
annually. The number of operating days per year and operating hour per day will be 
taken into account when calculating the annual power consumption. After knowing the 
amount of electrical power, this will be multiplied by the electrical cost rate for the mine 
(this can be either in $/kWh or €/kWh) to obtain the annual cost for operating a ventila-
tion fan. 
2.2.3 The principal theory of CFD 
The governing equations of fluid dynamics are the main fundamental bases that build 
CFD. Those equations illustrate the conservation laws of physics in mathematical ex-
planation. The physical laws related with CFD are: 
a. The mass is conserved for fluid (conservation of mass/continuity). 
b. Newton’s second law, where the amount of change of momentum equals the to-
tal forces acting on the fluid (conservation of momentum). 
c. First law of thermodynamics, where the amount of change in energy equals the 
total of heat rate in addition to and the amount of work done on the fluid (con-
servation of energy). 
2.2.4 COMSOL software program 
COMSOL Multiphysics software has a capability of running different type of simula-
tion. It has 12 packages inside the software that the COMSOL developers called “mod-
ules”. For example, there are modules about geomechanics, acoustic, fatigue and CFD. 
The CFD module is the one that was used during this research. Several examples of 
simulation that this software could do according to the demonstration file are study of 
airflow in an airlift loop reactor, two-phase flow modelling of a dense suspension, and 
contaminant-removal from wastewater in a secondary clarifier (COMSOL, 2014). 
The software is only a tool and it is the user of the software who has to define what kind 
of simulation they wanted to use in this software. The software is widely used in lots of 
kind of industries due to those available modules. In the CFD module, the users could 
select different kind of phase of fluid, such as single phase or multi-phase. The basic of 
the CFD module is as described in the two previous sub-chapters. 
Certain boundaries of the model had to be setup in the software before creating the 
meshes. The processing of CFD is a numerical method system, thus these meshes are 
required to simulate how each element would interact to each other. 
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When evaluating the results from simulating the model in CFD, it has be made sure that 
the wall lift-off in viscous unit has to be not greater than 11.06 (Frei, 2013). Wall lift-off 
in viscous unit is an indication of whether the results obtained from the simulation is 
accurate enough or not (Grotjans and Menter, 1998, van Schijndel, 2012). If this indica-
tion has a value greater than 11.06, the references suggest the users to modify the mesh 
element size. The modification of the mesh element size could be done from that current 
mesh size (“coarse” size for example) to become a “finer” (or smaller) mesh size. This 
modification has to be done in order to obtain better modelling results with higher accu-
racy. 
2.2.5 The ventilation model in this research 
There were three certain scenarios of the underground mine that were simulated in the 
COMSOL program. These three scenarios are: 
a. Scenario 1: All non-blasted drifts (these drifts have workface without any blast-
ing) have free and open airway (not blocked). 
b. Scenario 2: All non-blasted drifts are blocked with parked LHD equipment. 
c. Scenario 3: All non-blasted drifts are blocked with brattice cloth. 
The illustration of these scenarios can be seen in Figure 3. It was assumed that there was 
a blasting only at the tunnel end of Drift 3, so Drift 3 should get the highest priority for 
fresh air ventilation. These scenarios were generated in the COMSOL program and the 
result from each scenario could be compared in order to give more idea of what would 
happen during the simulation. 
 
Figure 3. The three scenarios that were simulated in COMSOL software (the sketch is 
in top view). 
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At the Pyhäsalmi underground mine in Central Finland, there is a project to develop the 
underground tunnels as a physics research facility. According to the feasibility study 
document of that project, it is required to have an airflow rate in the ventilation of about 
1 m/s to dilute the dusts and gases from blasting (Rockplan, 2010). Therefore, referring 
to the ventilation requirements at Pyhäsalmi mine, it was expected for the simulation of 
all scenarios in this research to also obtain a minimum velocity magnitude of 1 m/s at 
all drifts. 
2.3 Equipment scheduling optimization by software 
2.3.1 Underground mining phases and scheduling 
There are several phases that usually exist before developing an underground mine. The 
phases are: exploration, preliminary study, development and production and mine clo-
sure. The exploration phase is for defining how the shape, quantity and quality of the 
ore deposit look like. After that, several study has to be commenced before deciding a 
go or no-go to mine this deposit. This preliminary study would produce the mine sched-
uling, such as how many tons of ore would be mined per year and per month. Then,  the 
next phases such as development, production, and mine closure are relatively a straight 
forward process. Those phases are just more about executing the long-term mine plane 
that had been already made before. 
When the mine is under the developing and operating stage, this is where the problem 
usually comes because when operating the mine, there are a lot of various events. Usu-
ally, the most unpredicted event is the unpredictable event of equipment breakdown. 
The closest thing a maintenance engineer could do to maintain and manage the equip-
ment is by using statistical approach of the historical database.  Deciding an equipment 
to go into maintenance would mean taking the equipment out from the operational fleet 
into the workshop. This would mean a loss of opportunity for production. This loss 
would mean a lot, especially when the maintenance was an unexpected maintenance 
because it would make the actual production of that day to be less than planned before 
in the original mining plan. 
Real time monitoring of the equipment have been developing for the last decades thanks 
to the advancement in the IT industry. This real time monitoring has helped the opera-
tion department to find out where the location and condition of their equipment in the 
mine. The supervisor could ask the central control office or the dispatch controller about 
the equipment availability because the controller could detect the equipment status. 
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However, this dispatch system has still somehow did not incorporate the possibility to 
assist mining supervisor about to which drift should they send their mining equipment 
in an optimized manner. This optimized decision process was the trial that had been 
developed in Aalto University (Song et al., 2014b). The details of this software can be 
seen in Sub-chapter 2.3.2. 
The scheduling optimization that has been done in most underground mines is for 
scheduling sequence of stope production and maximizing the net present value (NPV). 
An example of this is by using integer programming model of an underground gold de-
posit done by Little et al. (2013), which produced higher NPV rather than the isolated 
approach. Examples of software that are available on the market for production schedul-
ing in underground mines are Desvik.Scheduler and MineRP EPS. 
2.3.2 Algorithm of the scheduling optimization software 
The algorithm of this software was explained in a paper written by Song et al. (2014b). 
The algorithm works in a way where the distance of each drift is constructed as a ma-
trix. The statistical machine data (such as moving rate and operating rate) and the exter-
nal constraints (such as dump area capacity, material amount at the workface, distance 
from workface to dumping area, machine initial location) are also included. They are 
also in the form of matrixes. All of the workface that are located at the same level are 
clustered together. After that, the time needed for operating in a serial and cyclic man-
ner were calculated together with those external constraints. The clustered levels were 
sequenced and then this could be used for seeking the timestamps and scheduling the 
machines at each workface (Song et al., 2013). The factors related with the algorithm of 
scheduling the equipment and the workface can be seen in Table 1. 
Table 1. List of key factors which are important in the scheduling optimization software. 
 
Key factors in the equipment scheduling optimization software 
 The distance from one 
working face (drift) to an-
other working face 
 The distance from the 
loading point to the 
dumping point 
 The amount of material 
that could be excavated 
from a workface 
 Equipment productivity  Dump capacity  Equipment type 
 The required time to trav-
el to another location 
 The required time for an 
equipment to operate at an 
workface 
 
 
The scheduling optimization software uses Java programming language as the underly-
ing platform. Several rules had to be followed in the software when compiling the input 
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data. This is due to the matrix format that is used in the algorithm. The input data that 
had to be inputted into the software can be seen as in the list below: 
a. Data about the dumping area. The details for the dumping area are the name of 
the dump site and the capacity of the dump site.  
b. The distance between the dumping area and the loading area in meters. This 
would help the program to determine to which dump area would be the best op-
tion to go. 
c. Data about the initial location of the mining equipment. This shows where the 
equipment is located in the underground mine, and to which workface would be 
the most efficient way to go. 
d. Data about the machine operating info, where there are two specific rate used. 
These rates are the operating rate and the moving rate. Operating rate is the rate 
of the equipment to perform its purpose at one face, in meter per hour. For ex-
ample, a drilling machine that has an operating rate of 2 meter/hour means that 
this equipment could drill a hole of two meters in one hour. Moving rate is the 
rate of an equipment to move from one location to another location, stated as 
meter/hour in the program. This is the same thing as the speed of the equipment 
to travel from one location to another, which is usually stated as km/hour (met-
ric unit) or mile/hour (imperial unit) 
e. Data about the machine set. Machine set is more about grouping and clustering 
all of the machines in the mine into different fleets.  
f. Data about the truck. The required data are the truck speed (in meter/hour), 
loading time of the truck (in hour), and the truck payload (in ton). 
g. Data about the workface dependency. Workface dependency means how de-
pendent is one workface to another workface prior to be developed or exploited. 
This has to do with the long term mining plan, geological considerations, and 
economic considerations. For example, if there are two adjacent workface, 
named as workface A and workface B respectively, workface B for instance 
cannot be developed immediately before workface A has already been devel-
oped due to geotechnical reasons. But in some situations, a workface can be in-
dependent and not depending on another workface. 
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h. Data about the travel distance between one workface to another workface. This 
distance is stated in meter. This data is needed to give an indication for the 
equipment to travel from one workface to another workface. 
i. Data about the amount of material that has to be excavated from a workface. 
This will indicate the needed truck and loaders to excavate the blasted materials 
from a workface. 
j. Data of the workface priority. Every workface has its own level of priority; the 
workface with higher priority will be prioritised to be developed first instead of 
the lower level workface. Thus, the equipment will go to the workface will 
higher priority first. 
k. Data about the workface workload. In the scheduling optimization program, the 
workface workload is stated in meters. Workface workload in meters means 
how many burden the equipment has to remove before moving on to the next 
assignment/workface. For example, if there is a workface with a workload of 
4.5 meters, then this a drilling machine with an operating rate of 1.57 me-
ter/hour would have to operate for 2.87 hours at that workface. 
All of these data were inputted into the optimization program after they were all availa-
ble. The software could only recognize all of these data as a group of several matrixes. 
These matrixes were then computed based on permutation. From these permutations 
and calculations, the algorithm will find its way for the most optimized schedule availa-
ble. 
2.3.3 User interface of the software 
The scheduling optimization software was developed on a developer program that is 
usually used for developing Android applications. This developer program is called 
ADT (Android Developer Tools v22.0.1-685705) and it acts as a plugin on a software 
called Eclipse. The programming language that is usually used for this developing pro-
gram is the Java programming language (Android, 2014).  
All of the input data that were going to be processed in the scheduling optimization 
software had to be sorted and divided into specific text files (*.txt). The list of these text 
files can be seen in Table 2 (page 21). 
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Table 2. List of the text files which are required for the scheduling optimization soft-
ware. 
 
Text files for inputting the data 
 Dump_Site_Capacity.txt  Machine_Set.txt  Work-
face_Mineral_Capacity.t
xt 
 Dump_Workface_Distance.t
xt 
 Truck_Info.txt  Workface_Workload.txt 
 Machine_Initial_Location.txt  Work-
face_Dependency.txt 
 
 Machine_Operating_Info.txt  Work-
face_Distance.txt 
 
 
The software window consists of several menu tabs such as “Read in basic files”, “Per-
form operations” and “LHD”. The “Read in basic files” tab area is where all of the input 
data are loaded into the scheduling optimization software. The “Perform operations” tab 
area is where the user can select on how the scheduling would be based on. There are 
four types of basis for the scheduling (Song et al., 2014a): 
a. “Schedule by workface priority”: The scheduling is based upon the priority level 
of the workface. There are three levels: level 1, level 2, and level 3. Level 1 has 
higher priority than level 2, and level 2 has higher priority than level 3. This is 
inputted in the “Workface_Priority.txt”. 
b. “Schedule by sharing machines”: The scheduling is based on the machine avail-
ability and the amount of equipment fleet (named as “machine set” in the soft-
ware). Users can choose one fleet, two fleets or three fleets as the consideration 
for the scheduling. 
c. “Schedule by workface dependency”: The scheduling is based on the dependen-
cy of one workface to another workface. If workface 2 is dependent on workface 
1, then workface 1 will be given higher priority by the program to be in the 
schedule first. 
d. “Schedule after sorting the workface”: The scheduling is based on the distances 
for every workface that could be grouped together, thus creating a more efficient 
scheduling for the equipment without too much traveling time. 
The interface of this “Read in basic files” and “Perform operations” tab can be seen in 
Figure 4. The green checkmarks indicate that the required text file has already been up-
loaded into the program. 
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Figure 4. Interface of the “Perform operations” tab and the “Read in basic files” tab, 
where the required files are already selected (indicated by the green checkmark). 
 
After the “Perform” button has been clicked, the program will run the algorithm to pro-
duce the optimized schedule. A new window will appear after this process has finished. 
It is Gantt chart of the schedule and it is based on the selected type of scheduling. This 
can be seen in Figure 5. 
 
Figure 5. An example of the Gantt chart based on “Workface Priority”, produced by 
the scheduling optimization software. 
 
The final tab in this scheduling optimization interface is the “LHD” tab menu. This fea-
ture is for creating a list of where the dump trucks and the loading equipment (LHD) 
should be sent for operation in a fashioned order. The program processed the infor-
mation of the distance between all of the workface and the dumping location, the dump-
ing area capacity, the truck specification, and the amount of material that has to be re-
moved from each workface. The interface of this menu can be seen in Figure 6. 
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Figure 6. The appearance of “LHD” tab menu in the scheduling optimization software 
(left) and the pop-up message after clicking the “Perform” button (right). 
 
The result after running the “LHD” feature can be seen in Figure 7. This result appears 
in the console window of the Eclipse software. It shows by order, what is the location of 
the workface (identified by the workface identification number), the start ing time and 
ending time of the loading and hauling activity, the duration of the activity and the 
amount of truck needed for the loading and hauling activity. 
 
Figure 7. Results from processing the input data of loaders and truck in the “LHD” tab 
menu, shown in the red box area. 
 
2.3.4 The Kittilä mine 
Kittilä mine is an underground gold mine located at Lapland, Finland. This mine is 
owned by a Canadian company called Agnico Eagle Mine Limited. It started its mine 
production on 1 May 2009. According to the information on Agnico Eagle’s official 
website (Agnico Eagle, 2014b), this mine has proven reserves of 4.7 million ounces and 
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probable reserves of 32 million tonnes at 4.6 g/t gold. The mine produces around 3,000 
tonne of ore per day and it is targeting to produce 4,300 kilograms of gold in 2014. Af-
ter this, the average production will be roughly around 4,700 kilograms of gold per year 
in 2015 to 2016. 
Originally, Kittilä mine started as two open pits which are called Suuri and Roura. 
Then, they had developed the underground mine in October 2010. The cross section of 
the mine could be seen in Figure 8. All of the pits had already been mined out in No-
vember 2012. Therefore, only the underground mining operation exists.  
The mining method that they use in the underground mine is by developing open stop-
ing. Open stoping is the space in the ore body where ore is divided into sections and the 
ore extraction takes place in sequences for maintaining the ground stability. When a 
stope has already been mined out and void, they would backfill this void with cemented 
backfill or paste backfill to retain the ground stability of the mine. This method pro-
ceeds for the next sections as in the planned sequence. 
 
Figure 8. Cross section of Kittilä underground mine (Agnico Eagle, 2014a). 
 
The broken ore is hauled by truck to the surface and dumped at the ore stockpile. This 
stockpile will feed the main crusher which is next to the processing plant. The ore is 
processed by grinding, flotation, pressure oxidation and carbon- in- leach circuits. Output 
of the leach circuit is sent to the electrowinning process to recover the solution and re-
move the carbon. It will then be smelted in a furnace and moulded into doré bars. The 
gold recovery from the mining and mineral processing during the life of mine is target-
ed to be more than 89%. 
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Most of the drifting activity is currently happening in the Suuri deposit, ranging from 
level 200 to level 550. This is around 200 to 550 meters below the ground surface. The 
deepest level that they are working so far is at around level 650 and they are continuing 
this to follow the Suuri Trend. The main underground workshop is located at level 350 
(Haga, 2013). In Kittilä mine, they have two types of equipment fleet. They are the de-
velopment fleet and the production fleet. The development fleet is used for constructing 
tunnels and opening in the underground, such as ramp and drift. Every time the devel-
opment fleet operates to development the tunnel, the tunnel will advance for around 4.7 
meters. The list of equipment in the development fleet of Kittilä mine can be seen in 
Table 3. 
The production fleet is the fleet that is used to construct the open stope, in order to pro-
duce ore from the ore body. This fleet has specific drilling equipment (production drill-
rig) that have the ability to create fan drilling for fan blasting in the ore body. Besides of 
that, it also has loader equipment to load the trucks with blasted material. The list of the 
equipment in the production fleet of Kittilä mine can be seen in Table 4. 
Table 3. The development fleet which is used at Kittilä mine. 
 
Development fleet Machine model 
Equipment 
amount 
Scaling Normet Scamec 2 
Cleaning (excavator+loader 
combined) 
Mecalec and CAT 930 3 
Shotcreter Normet Spraymec 1050 2 
Support - Bolting Atlas Copco Boltec LC 3 
Drilling 
Atlas Copco Rocket Boomer E2 
C22 
2 
Charging Normet Charmec 1610 2 
Services - Water truck for dust 
spraying 
Scania 1 
 
Table 4. The production fleet which is used at Kittilä mine. 
 
Production fleet Machine model Equipment amount 
Truck Scania R 560 10 
Loader Sandvik LHD 517 3 
Loader with hydraulic hammer Sandvik LHD 517 1 
Fueling equipment Normet Multimec 1000 1 
Road maintenance - grader CAT 14H 1 
Production drillrig Atlas Copco SIMBA M6 C 1 
Production drillrig Atlas Copco SOLO DL430-7C 2 
Production charging Scania + Forcit 1 
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Although the loader (LHD) and trucks are listed in the production fleet, they are divided 
evenly for both the development and production activity. Therefore, usually there is one 
loader with 3 to 4 trucks doing load and haul activity for the development front; and 
another loader with 4 to 5 trucks doing load and haul activity for the production front. 
Figure 9 (page 27) depicts the layout of the weekly plan that is usually used in Kittilä 
mine. It is specifically of the time period between 4 September 2013 and 10 September 
2013. The upper part of the weekly plan shows the priorities for which drifts have to be 
mined. The rest of the parts in the weekly plan shows the information such as the re-
maining blasted material in the drifts, remaining meters that have to be drilled, and cer-
tain attention that have to be given for certain drifts (for example the risk of roof col-
lapse and unavailable road access). 
In order for Kittilä to create the weekly plan, they first start from the longest horizon of 
the mine plan, which is the Life-Of-Mine (LOM) plan. From the LOM plan, the 18 
months plan is derived. After that, the monthly plan is created according to the 18 
months plan, and finally the weekly plan is made out from the monthly plan. The week-
ly plan is implemented at the field by communicating the plan to the head and supervi-
sors of the operation department. These supervisors usually use their own experience 
and personal judgement when encountering problems of implementing the weekly plan. 
This kind of basis could often become biased and subjective. This is where the schedul-
ing optimization software could assist them, by making an optimized daily plan and 
helping them to make the best decision, thus fulfilling the weekly plan targets. 
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Figure 9. The layout of the weekly plan that is usually used in Kittilä mine  (Agnico 
Eagle, 2013). 
4.9.2013 ke 10.9.2013
Kuun tavoitetta
jäljellä (katkoa)
1 VT-TUT 2 9.0 16 VEDENPOISTO
2 VT1 2 9.0 9+5
3 200P134 2 9.0 6 Porapultit asennettava ennen louhinnan aloittamista
4 200P140 2 9.0 4+3
5 225P122 1 4.5 3+3
6 225TP2 1 4.5 6
7 250P137 1 4.5 Yläpuolen louhosta varten
8 250P122N 1 4.5 1 Läpi puhkaisu
9 250PP120S 1 4.5 3 HUOM! UUSI PORAUSKAAVIO
10 375P153 VIUHKA 3.0 3
11 375P154 1 4.5 1
12 375P155 VIUHKA 3.0 3
13 375P159 VIUHKA 3.0 Lastauspaikka tähän risteykseen.
14 375TP1 1 4.5 3
15 375TP2 1 4.5 4
16 400P135 VIUHKA 3.0 3
17 400P136 1 4.5 1 Voi ottaa viuhkan ja kaksi katkoa, jonka jälkeen STOP.
18 400P154 1 4.5 2
19 400P158 1 4.5 4
20 400P159 1 4.5 4
21 400TP1 1 4.5 4
22 400TP2 1 4.5 4
23 425P139 VIUHKA 3.0 3
24 425P140 1 4.5 1 GEO STOP
25 425P141 1 4.5 1 GEO STOP
26 425P145 1 4.5 2
27 425P149 1 4.5 3+3
28 425TP2 1 4.5 5
29 450PP137S 1 4.5 3 HUOM! UUSI PORAUSKAAVIO
30 450PP150S 1 4.5 3 HUOM! UUSI PORAUSKAAVIO
31 450TP1 1 4.5 4
32 475P131 1 4.5 3
33 475PP137S 1 4.5 20 GEO STOP. HUOM! UUSI PORAUSKAAVIO
34 475TP1 1 4.5 3
35 500TP1 1 4.5 5
36
34 168.0 121.0
TUOTANTO
PORAMETREJÄ IRROITTAMATTA IRTOJA SEURAAVAT RÄJÄYTYKSET
JÄLJELLÄ t LASTAAMATTA
R350L217 AK VAIHE1 LEIKKAUKSET 1-7 0 0 7,400
R350L217 VAIHE 2 1,400 21,100
R270L216 yk vaihe1 633 5,600
450PL143 690 6,200
475L147 nousu
450PL142 nousu
R310PIP2-R350PIP2
225L130
LOUHOSTÄYTTÖ
Jäljellä KESKIVIIKKO TORSTAI PERJANTAI LAUANTAI SUNNUNTAI MAANANTAI TIISTAI Yht
225L129 ? 0
R350L215 raakku täyttö 8,900 15000 t kiviä 0
500L147B 1,500 0
300PL125 1,600 0
PASTALINJAN RAKENNUS JA TULPAN TEKO
250L140 10,000 0
475L151 2,800 0
500L145 1,900
.
VAIJERIPULTTAUS
KESKIVIIKKO TORSTAI PERJANTAI LAUANTAI SUNNUNTAI MAANANTAI TIISTAI
350PESU2
R675PIP
450PL142+143
475-TASON RISTEYS ALUEET P150-148
475L147
R270L216
250L137
KAIRAUS
KESKIVIIKKO TORSTAI PERJANTAI LAUANTAI SUNNUNTAI MAANANTAI TIISTAI
425TP1 X X X
R675RIP x x x x
TEHTÄVÄT
KESKIVIIKKO TORSTAI PERJANTAI LAUANTAI SUNNUNTAI MAANANTAI TIISTAI
1 VEDENPOISTO/HALLINTAAN SAANTI
2 R350 PIP Bergteametille pohjan valu
3 225 pumppaamon ritilän umpeenvalu.
4 200Lip1 ja2 pohjien valut
5 VT1 suuaukon RB
6 425Lip pohjan valu
7 540 valmistelu Bergteametille 
8 225 pumppauksen järjestely (AJH-INFRA)
9 450RIP2 tuuliseinä
10 475RIP2 tuuliseinä
11 540 rintin reikien poraus
MetriäKatkot
S
O
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O
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K
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8
VIIKKOSUUNNITELMA/WEEKLY PLAN
SEURANTA KOMMENTIT
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3 Methodology 
3.1 Research step for simulating the ventilation in COMSOL 
This sub-chapter explains the procedures that were conducted during the simulation by 
using COMSOL program. In general, there were six steps that had to be done in order to 
complete a model simulation in COMSOL program. According to the manual 
(COMSOL, 2013b), those steps are:  
a. Creating the geometry. 
b. Defining the material. 
c. Defining the physics of the model. 
d. Constructing the mesh of the model. 
e. Running the study and processing of the model. 
f. Plotting the results as plot groups. 
3.1.1 Creating the underground mine geometry 
In the starting phase of the COMSOL software, the environment of the simulation had 
to be defined first. This was done in the program through: Model Wizard → 3D Space 
Dimension → Stationary study. 
It was set to the standard k-ε model, with turbulent flow and single phase. The standard 
k-ε interface is usually used for simulating single-phase flows at high Reynolds number. 
The k is the turbulent kinetic energy, where this is the energy of the turbulence in the 
fluid. The ε is the turbulent dissipation which expresses the dissipation rate of the turbu-
lent kinetic energy. The stationary study was chosen because it was assumed that the 
field variables do not change over time. 
In the “Global Definitions” settings, the initial velocity was defined as 4 m/s in the pa-
rameters window. After this parameter was set, it continued with the construction of the 
geometry of the underground mine model in the graphics window. 
There were several assumptions that were made for the geometry of the underground 
mine, which are the following: 
a. For the main access tunnel: width 6 meters, height of side wall 5.5 meters, 
height to the peak of the curve: 6.85 meters, length 73.5 meters. 
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b. For the drifts: width 6 meters, height of side wall 5.5 meters, height to the peak 
of the curve: 6.85 meters, height 5.5 meters, length 40 meters. 
c. Distance between each drift: 8.5 meters. 
d. Distance from the inlet and outlet of the main access tunnel to the closest drift: 
12 meters. 
By creating the underground model as detailed in the previous paragraph, the sur face 
wall of the whole tunnel becomes a simple smooth wall. This is totally different to most 
actual tunnel wall in underground mines because the latter are usually rough and blocky. 
An illustration of these assumptions can be seen in Figure 10. The model in Figure 10 
was specifically used for Scenario 1. Figure 11 shows the tunnel profile of the drift and 
the main access tunnel. 
 
Figure 10. Geometry of the underground mine model in COMSOL for Scenario 1. 
 
 
Figure 11. Tunnel profile of the drift and main access tunnel. 
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The geometry model of Scenario 2 was based on Scenario 1 but there are three drifts 
blocked with an LHD (see Figure 12). The LHD’s are located in Drift 1, Drift 2 and 
Drift 4. 
 
Figure 12. Geometry of the underground mine model in COMSOL for Scenario 2. 
 
Figure 13 and Figure 14 shows the illustration of the Sandvik LH517 with the detailed 
dimensions of the LHD (Sandvik, 2010). This particular type of LHD was used as the 
basis for modelling the LHD in Scenario 2. The illustration of the LHD model that was 
created can be seen in Figure 15. 
 
Figure 13. The dimension of the Sandvik LH517, depicted from the side view. All di-
mensions are in millimetres (Sandvik, 2010). 
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Figure 14. The dimension of the Sandvik LH517, depicted from the top view. All dimen-
sions are in millimetres (Sandvik, 2010). 
 
 
Figure 15. The dimension of the created LHD model in this research, in 3D view (left) 
and 2D view of the back part of the LHD (right). 
 
For Scenario 3, those same three drifts were blocked with an air brattice instead of an 
LHD. Modelling this in COMSOL was simply done by cutting off the access to the 
workface of Drift 1, 2 and 4, so the airflow would only flow into Drift 3. Illustration of 
this model can be seen in Figure 16. 
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Figure 16. Geometry of the underground mine model in COMSOL for Scenario 3. 
 
3.1.2 Setting the materials properties 
After the geometry of the underground mine was already constructed, the next step that 
had to be done in the simulation is defining the materials of the properties. This is one 
of the basic requirements that have to be done in any simulation in COMSOL. By defin-
ing the material properties of the model, COMSOL program would be able to associate 
the model as a certain material and this would be the input during the calculation pro-
cess. 
In all of those three scenarios, the underground mine model acts as a component in the 
simulation. Since the main focus of the simulation is about air ventilation, therefore all 
of the material properties of these components were set as “air”. This was done by se-
lecting the default material properties of “air” in the Materials Library in COMSOL 
program. 
3.1.3 Setting the physics of the simulation model 
The next step after defining the material properties is setting the physics of the simula-
tion model. The main physics of the model was already set as “Turbulent Flow, k-ε” in 
the beginning of the modelling. What had to be further defined in this step is what do-
main of the component has the function as the inlet of air, the outlet of air, the walls and 
the fluid. 
In the model, the inlet of the air is set as the inlet boundary. The same goes to the outlet 
boundary, where the air will exit the model through this outlet boundary. The default 
“wall functions” option in COMSOL was selected as the boundary condition of the wall 
in this model. Therefore, the surface roughness of the wall was assumed to be using the 
default settings from the COMSOL software. The wall functions will act as a solid wall 
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and it models thin layers with high gradients in flow variables near the wall. illustration 
of those boundaries can be seen in Figure 17. There were only two boundaries that each 
acts as the inlet and the outlet. For the rest of the boundaries, they were defined as the 
wall of the model. 
 
Figure 17. The definition of every boundaries of the simulation model in COMSOL. 
 
There were several assumptions that were made for the inlet and the outlet boundary. In 
the inlet boundary, the initial speed was assumed to be 4 m/s. This number was consid-
ered reasonable enough. The reason for this refers to a notion in the German mining 
law, which states that the required minimum airflow speed is 0.5 m/s and the maximum 
airflow speed is 6 m/s (BBK I RWTH Aachen, 2012). While also according to that law, 
the maximum airflow speed in the longwall section of longwall mining is limited at 4.5 
m/s. It was also mentioned before in Sub-chapter 2.2.5 where at the Pyhäsalmi mine, it 
is required to have a minimum air velocity of 1 m/s in order to dilute the dust particles 
(Rockplan, 2010). In the outlet boundary, the turbulent intensity was assumed as 5%, 
the turbulent length scale as 0.5 m, and the pressure boundary at the outlet as 120 Pa.  
These assumptions were made based on the numbers used by a study of CFD in a tunnel 
construction in Japan (Kanaoka et al., 2006). 
3.1.4 Constructing the mesh 
In this step, the model was discretized into smaller elements. These elements are the 
finite element mesh. The elements were simple geometrical shapes, in this case was the 
shape of a triangle. In the size properties in COMSOL program, the element size was set 
as “coarse”. This lets the COMSOL program to automatically define the size of each 
finite element to be not too small and not too large. There is a tendency for the size of 
the mesh near every edge and corner to be smaller because it is usually near this area 
where more accuracy and precision of the calculation result is needed. 
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In the boundary layer properties, the number of boundary layers was set as 5. The 
boundary stretching factor was set as 1.2. The thickness of the adjustment factor was set 
as 2.5. An example of the result in constructing the meshes in the model for Scenario 1 
can be seen in Figure 18. 
 
Figure 18. Model of Scenario 1 after the meshing process was done. 
 
3.1.5 Running the study process 
This step is the processing part of the simulation, which is the main core of the simula-
tion. All of the previous steps before the study process are only for making the input for 
this processing step. During the simulation of all of those scenarios, the “Get Initial 
Value” function in COMSOL had to be conducted first in order to set the settings in the 
“Stationary Solver” window properties.  
After that, the relative tolerance was set as 0.01. In the segregated node options, the 
chosen termination technique was “iterations”. The number of iterations for each sce-
nario was 600. This amount of iterations was considered sufficient enough because the 
convergence plot graph for each scenario showed that the error for each scenario was 
less than 0.01. 
3.1.6 Plotting the results and calculating the operating cost 
COMSOL program has the capability to plot the result of the simulation in various 
ways, such as by creating contour lines and plotting the magnitude of the result on the 
surface of the model. In this simulation, there were two types of variables obtained as 
the result of the simulation. Those two variables are the velocity magnitude (in m/s) and 
the pressure (Pa). The result of the velocity magnitude and the pressure were plotted 
into the model.  
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They were plotted with some visualisation and colouring effect to make the plotted re-
sults understandable for anyone to read it. The velocity magnitude throughout the model 
was plotted as arrow surface, surface contour, streamline and slice. Besides of the veloc-
ity magnitude, the pressure value was plotted as surface contour.  
The cross section area of the tunnel was 37 m2. Since the velocity at the inlet was 4 m/s, 
it means that the flow rate of the air from the inlet was 150 m3/s. From here, the air 
power could be calculated. It was assumed that the system efficiency was 75%, the 
working day of the fan was 365 days, and operating hour per day was 24 hours. The 
electricity price that was used is 0.0915 €/kWh (Finpro ry, 2013). This was the electrici-
ty price for industrial consumers in Finland during the second semester of 2012.  
By using these data, the total operating cost of the ventilation could be obtained. The 
price of the brattice cloth that was used to find the installation cost. The yellow ripstop 
cloth (brattice cloth) with a width of 4.3 meters costs $3 per meter (InfoMine USA, 
2010). Labour cost was ignored during the calculation. All of the results related with 
ventilation modelling can be seen later in Chapter 4. 
3.2 Research step for the scheduling optimization software 
3.2.1 Debugging the scheduling optimization software 
The scheduling optimization software that was used in this research was the first version 
of the program. The first version of the software was ready to be trialled on February 
2014. During the trial, there were several data that was assumed and inputted into this 
software.  
The assumed initial data that were used are: 
a. There were 20 workfaces. 
b. Five types of machines were used (scaler, shotcreter, bolter, driller, and charger). 
c. Two dump sites were available. 
After that, the software executed the processing of the data by using the software’s algo-
rithm. The scheduling optimization software then produced several Gantt charts as ex-
plained before in Sub-chapter 2.3.1. It was important during the trial that all of the input 
data have to be placed correctly; otherwise the program could not process the input data. 
The results of this debugging phase can be seen in Sub-chapter 4.2.1 about “error is-
sues”. 
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3.2.2 Reconciling the data from the weekly plan of Kittilä mine  
The data received from Kittilä was inputted into Microsoft Excel 2010 and were 
grouped into different worksheets. This was for making the inputting process into the 
scheduling optimization software easier. The weekly plan of Kittilä during 4-10 Sep-
tember 2013 was used as the input data for the software (the picture of this weekly plan 
can be seen in Figure 9 Sub-chapter 2.3.4). The details of these input data can be seen in 
Appendix 1. There were 35 workfaces, 3 machines set, 7 dumping locations, and 7 
types of machines. The workload at each workface and the machine operating data were 
based on the data from that Kittilä’s weekly plan. All of the equipment were assumed to 
be initially located at Workface #15 because it is the closest workface to the level where 
the main underground workshop is located. The location of those 35 workfaces in the 
layout of Kittilä mine can be seen in Figure 19. 
After all of the data had been reconciled, the data was exported manually into text file 
format. This is because the software could only receive input data in this type of format. 
After that, the program was executed to obtain the Gantt charts. All of the Gantt charts 
were based on scheduling by sharing machines and workface sorting. 
 
Figure 19. The layout of Kittilä mine with the locations of the workface (indicated by 
WF which stands for workface; L is the name of the level) that were used as the input 
data. 
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3.2.3 Creating the scenario 
After being able to produce Gantt chart schedules for the weekly plan, there were 11 
scenarios created as a modification from the studied weekly plan of Kittilä in the previ-
ous stage. The list of the scenarios can be seen in the Table 5, where each scenario has a 
parameter that was modified. For example, in the case of Scenario 1 in Table 5, it was 
assumed that the access to Level 250 was suddenly cut off due to an unexpectedly roof 
collapse at this access. This event in Scenario 1 means modifying the original data from 
Kittilä’s weekly plan. The modification that was done is by deleting several workfaces 
with ID number 7, 8, and 9 from the original workface data set. The reason for deleting 
these is because these workface were located at Level 250. 
Another example, in Scenario 2, it was assumed that in the second equipment fleet (or 
in other words, “machine set 2”), there were one bolter and one charger equipment that 
were having a breakdown. This breakdown event made those equipment not available, 
so those equipment were simply stated as “not available” in the input data (by editing 
the “Machine_Set.txt”). These assumptions were made as realistic as possible and it 
applies for the whole 11 scenarios for the scheduling optimization software. 
Table 5. The new scenarios created for trial in the scheduling optimization software. 
 
Scenario 
Number 
The assumed scenarios  
1 Access to Level 250 was not available, thus eliminating workface #7-#9. 
2 One bolter and one charger were not available in machine set 2. 
3 Dump site B was not available because it was already full. 
4 Only two machine sets were available. 
5 No drilling workload at Workface 10, 15, 20 and 25. 
6 All machine initial location were partially at workface 3 and 10. 
7 
Only 2 dump sites were available; with only 1 scaler, 1 shotcreter and 1 charger 
were available (so only all machines in machine set 1 that were normally availa-
ble, but the availability of the rest of the equipment in other fleets were adjusted) 
8 
No scaling workload at workface 12, 25, 30; no shotcrete workload at workface 
18, 27, 34; no drilling workload at workface 3, 20, 33; no charger workload at 
workface 5, 9, 14; only one shotcreter was available, dump site D and E were not 
available 
9 Combination of scenario 1, 2 and 5 
10 Combination of scenario 1, 4 and 6 
11 
Workface 3, 5, 8, 9, 12, 13, 16, 17 , 19, 20, 23, 25, 28, 30, 31, 33 and 34 were 
deleted, only 2 dumps were available (Dump A and waste dump) 
 
3.2.4 After running the scheduling optimization software 
The Gantt charts produced from each scenario were then compiled and compared to 
each other. These results and the process to obtain the Gantt chart would be evaluated, 
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in order to evaluate the functionality of this scheduling optimization software. The re-
sult from the “LHD and truck” scheduling optimization we re in the form of text file. 
This format file was not very convenient to read, as can be seen in Figure 7 Sub-chapter 
2.3.3 page 23. Therefore, the results were copied from text file and formatted into an 
Excel file in Microsoft Excel to make it looked more convenient to read. All of the re-
sults and discussion could be seen in Sub-chapter 4.2. 
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4 Results 
4.1  Mine ventilation modelling 
During the beginning of modelling the ventilation in COMSOL, there were several dif-
ficulties that were encountered. For example, there were problems with creating the 
desired geometry model in COMSOL. The LHD model for Scenario 2 was first created 
in AutoCAD 2010 program to get a detailed design of the LHD (with precise dimen-
sion, edges and faces of the LHD adapted from the Sandvik LH517). When this LHD 
model was imported into COMSOL and discretised into finite meshes, there were too 
many small meshes, which caused long calculation time and errors during the meshing 
phase. The popped up warning message in COMSOL program said “failed to respect 
boundary element on geometry edge” and “edge is much shorter than the specified min-
imum element size”. 
Thus, to avoid that situation, the LHD model was changed into a simpler design with 
fewer edges. This successfully avoided the meshing problem that was experienced be-
fore. The illustration of this case can be seen in Figure 20. 
 
Figure 20. (1) The initial LHD design in COMSOL; (2) The mesh result of the initial 
design, the red circles show a lot of small meshes; (3) The simplified version of the LHD 
model that was successful and used in this research. 
 
The following sub-chapters show the results that were obtained from the simulation in 
COMSOL program. 
4.1.1 Arrow surface of the velocity magnitude 
The arrow surface plot depicts the direction of the air velocity that flows under the roof 
surface. In the result of Scenario 1 (all drifts were open), arrows throughout the roof 
surface of the model show that most of the air velocity is flowing at the main access 
tunnel. It can be seen in the main access tunnel where the big arrows show the wind 
flowing from the inlet boundary to the outlet boundary. Some of the air also flows into 
Drift 1, 2, 3 and 4. From all of these drifts, most of the wind easily flowed into Drift 1 
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because it is the closest drift to the inlet. The air flow pattern in Drift 1 is quite con-
sistent in one direction. After Drift 1, the airflow in Drift 2, 3, and 4 have less velocity 
and more scattered arrow patterns. This can be seen in Figure 21. 
 
Figure 21. The velocity magnitude (m/s) and the arrow surface of velocity field at the 
roof surface of Scenario 1 (all drifts were open, without any blocking). 
 
In the case of Scenario 2 (all drifts were blocked with LHD except at Drift 3), the arrow 
surface plot seems similar to the case of Scenario 1. But, the velocity magnitude in the 
main access tunnel is higher than the one in Scenario 1. Besides of that, in Scenario 2 
Drift 1, there are less arrows and the velocity magnitude is less. It could also be seen in 
Scenario 2 Drift 3 where there are more arrows compared to Scenario 1. This means that 
the velocity field in Scenario 2 Drift 3 is higher than in Scenario 1. The instalment of 
LHD in Drift 1 and Drift 2 seems to increase more turbulence in the intersection be-
tween those two drifts and the main access tunnel. This then makes more air to just keep 
flowing in the main access tunnel rather than entering the drifts. However, based on the 
velocity magnitude (this can be seen by the dark blue colour), there is a small difference 
between Scenario 1 and Scenario 2 in all of the drifts. The illustration of this case can be 
seen in Figure 22. 
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Figure 22. The velocity magnitude (m/s) and the arrow surface of velocity field at the 
roof surface of Scenario 2 (all drifts were blocked with LHD except at Drift 3). 
 
For Scenario 3 (all drifts were blocked with air brattice, except at Drift 3), it is clearly 
noticeable that there is more air flowing into Drift 3. This is due to the practice of total-
ly blocking the airflow into Drift 1, 2, and 4. Drift 1, 2 and 4 show no arrows at all be-
cause there is no velocity field in this drifts. This can be seen in Figure 23. 
 
Figure 23. The velocity magnitude (m/s) and the arrow surface of velocity field at the 
roof surface of Scenario 3 (all drifts were blocked with air brattice, except at Drift 3). 
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In general, the practice of blocking Drift 1, 2 and 4 with air brattice is more effective to 
maximize the airflow into Drift 3. This happened in Scenario 3. It can be seen in Sce-
nario 1 where air freely moves into Drift 2 which did not need any airflow at all. The 
practice of blocking the drifts with LHDs gave some difference, but not too significant 
compared to the performance of air brattice because the LHDs did not totally block the 
whole cross section of the drift. 
4.1.2 Velocity magnitude contour 
In this plot, the value of the velocity magnitude could be easily seen throughout the sur-
face of the model because contour lines could display the value of this variable (the ve-
locity magnitude). COMSOL program has an option in this plot to label certain contour 
lines automatically. These labels make the identification of the value of velocity magni-
tude easier in the model.  
It can been seen for the model of Scenario 1 in Figure 24, that the velocity magnitude at 
all of the drifts ranges from around 0.227 m/s until 0.676 m/s. In the main access tunnel, 
the velocity magnitude near the inlet is 3.67 m/s, and as the airflow pass through the 
main access tunnel, the velocity magnitude decreases to 3.2 m/s near the intersection 
with Drift 1, and then becomes 2.02 m/s after the intersection with Drift 4.  
It has to be noted that there is some high velocity magnitude at the edge of this V-
shaped pocket (look at those orange-coloured V located at the front of every intersection 
in Figure 24). The high velocity magnitude in this V-shaped pocket happened because 
of the accumulation of airflow from two directions: 
 The first direction is airflow from the inlet going to the outlet, flowing in the 
main access tunnel. 
 The second direction is return airflow from the drift, which went out from the 
drift and went into the main access tunnel. 
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Figure 24. The contour of the velocity magnitude (m/s) throughout the model of Scenar-
io 1 (all drifts were open, without any blocking). 
 
Figure 25 shows the velocity magnitude of Scenario 2. All of the LHDs are depicted as 
a magenta-coloured blocks in the entrance of Drift 1, 2 and 4. It is interesting to see how 
actually there is some influence by parking the LHD at the entrance of the drift. Com-
pared to Scenario 1 Figure 24, there are not a lot of contour lines in Drift 1, 2, 3, and 4. 
The contour lines in the main access tunnel also show that the velocity magnitude value 
in the main access tunnel is higher than those in Scenario 1. However, the velocity 
magnitude in all of the drifts is lower than 1 m/s.  
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Figure 25. The contour of the velocity magnitude (m/s) throughout the model of Scenar-
io 2 (all drifts were blocked with LHD except at Drift 3). 
 
At the outlet boundary in Figure 24 and Figure 25, COMSOL program made some la-
bels which showed the velocity magnitude of above 4.12 m/s in partial areas of the out-
let surface. The average airflow velocity at the outlet surface in both Scenario 1 and 
Scenario 2 are still 4 m/s despite of these partial areas with higher velocity (the same 
value as the inlet airflow velocity).  
The outlet boundary was relocated further away for 20 meters from the original location 
in the model to confirm the higher velocity at the outlet surface. The relocation was only 
done for the model of Scenario 2. After this modification was done, it showed that at 
that location of the original outlet, the velocity magnitude is only around 2.3 m/s. The 
illustration of this modification can be seen in Figure 26. Most of the partial areas with 
high airflow velocity are only at the middle part of the outlet surface. This means that 
the cause of this high velocity is only because that area has less friction and resistance 
for airflow to flow. 
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Figure 26. The model of Scenario 2 with the outlet boundary located 20 meters further 
away from the original position (all drifts were blocked with LHD except at Drift 3). 
 
The contour plot of the velocity magnitude in Scenario 3 can be seen in Figure 27. Since 
no airflow could enter Drift 1, 2 and 4, there is no contour plot in these drifts. The con-
tour lines in the main access tunnel has orange colour, which means that the velocity 
magnitude in the main access tunnel is generally around 3 m/s. This is much higher than 
the velocity magnitude of the main access tunnel in Scenario 1 and 2. The only drift that 
has contour lines is in Drift 3, which is not blocked at all. But, the velocity magnitude is 
very low. Even the velocity magnitude near the end of the drift is around 0.072 m/s. It 
shows that the majority of the airflow just keeps moving in the main access tunnel. In 
Scenario 3, it can be seen that only at the front of Drift 3 has occurrence of turbulence. 
This is indicated by more blue contour lines at front of Drift 3 compared to other drifts. 
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Figure 27. The contour of the velocity magnitude (m/s) throughout the model of Scenar-
io 3 (all drifts were blocked with air brattice, except at Drift 3). 
 
4.1.3 Streamline 
The streamline plot for all scenarios were coloured by their velocity magnitude and the 
width of every streamline were proportional to the turbulent viscosity. The streamline 
plot of Scenario 1 (Figure 28) shows that there is a lot of turbulence at near the end of 
Drift 1 and at the tunnel segment between the inlet and Drift 1. The further away the 
location of the drift, the lesser is the occurrence of turbulence. This is noticeable in Drift 
4 where there is less turbulence than in Drift 1, 2 and 3. 
47 
 
 
Figure 28. Streamline plot of the velocity field (m/s) in the model of Scenario 1 (all 
drifts were open, without any blocking). 
 
Figure 29 shows the streamline plot in Scenario 2. It can be easily seen that compared to 
Scenario 1, most of the airflow in the drifts experienced more turbulence. This is shown 
by the thicker streamlines in Drift 1, 2, 3 and 4 compared to Scenario 1. This is due to 
the positioning of LHD at the front of the drift. The airflow had to encounter more fric-
tion against the surface of the LHD, thus having more turbulence instead of flowing in a 
less turbulence state. 
 
Figure 29. Streamline plot of the velocity field (m/s) in the model of Scenario 2 (all 
drifts were blocked with LHD except at Drift 3). 
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Figure 30 shows the streamline plot for Scenario 3. There is no turbulence at Drift 1, 2, 
and 4 because the drift’s entrances are blocked with air brattice. In this way, Drift 3 has 
more turbulence than those in Scenario 1 and Scenario 2 because it has more airflow 
coming in.  
 
Figure 30. Streamline plot of the velocity field (m/s) in the model of Scenario 3 (all 
drifts were blocked with air brattice, except at Drift 3). 
 
4.1.4 Vertical slice of the velocity magnitude 
Slice velocity magnitude plot is a nice way to find out the value of velocity magnitude 
in certain locations in the 3D space of the model. It is because it divides the model into 
several slices. These slices have a fixed distance from one slice to another slice. 
Figure 31 shows the slice plot of velocity magnitude in Scenario 1. It can be seen from 
all of those slices, that on the right hand side of the airflow flowing from the inlet, most 
of the velocity magnitude is around the range of 4 m/s. All of the slices that go through 
the centre axis of each drift are dominated with the blue colour. This colour means the 
velocity magnitude in every drift is around 0.5 m/s. At every intersection between the 
drifts and the main access tunnel, the slices are mostly dominated with the red colour, 
but the left hand side of the edge has a gradation colour from red to blue. It seems that 
although the entrance of every drift is open, there is not a lot of airflow entering the 
drifts. The airflow just mainly stays in the main access tunnel and only a few enters the 
drifts. 
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Figure 31. Vertical slice plot of the velocity magnitude (m/s) in the model of Scenario 1  
(all drifts were open, without any blocking). 
 
Figure 32 shows the slice plot of velocity magnitude in Scenario 2. The plot seems simi-
lar to the plot in Scenario 1. The only exception in Scenario 2 is that the blue region in 
the slice that goes through Drift 3 has a slightly brighter blue colour compared to the 
slices in Drift 1, 2, and 4. This means that all of the drifts that have an LHD parked at 
the drift entrance have lower velocity magnitude than the drift without an LHD. 
 
Figure 32. Vertical slice plot of the velocity magnitude (m/s) in the model of Scenario 2  
(all drifts were blocked with LHD except at Drift 3). 
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Figure 33 shows the slice plot of velocity magnitude in Scenario 3. The slice plot in 
Scenario 3 looks very similar to the slice plot of Scenario 2. The only difference is that 
since there is no airflow at all in Drift 1, 2, and 4, therefore the slice plot in these drifts 
are darker than the slice plot in Scenario 2. 
 
Figure 33. Vertical slice plot of the velocity magnitude (m/s) in the model of Scenario 3  
(all drifts were blocked with air brattice, except at Drift 3). 
 
4.1.5 Horizontal slice with arrow volume 
In order to find the velocity magnitude throughout one particular horizontal layer of the 
model, the horizontal slice with arrow volume plot was created. All of the horizontal 
slice plots were located at 3 meters above the ground. Figure 34 shows the horizontal 
slice of Scenario 1. In Scenario 1, most of the airflow went through the main access 
tunnel. The airflow magnitude into the drifts is only around 0.5 m/s with some near the 
intersection reached around 1 m/s. 
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Figure 34. Horizontal slice plot of the velocity magnitude in the model of Scenario 1 
(all drifts were open, without any blocking). 
 
Figure 35 shows the horizontal slice plot of the velocity magnitude of Scenario 2. In this 
scenario, the horizontal slice plot also shows similar results as the horizontal plot in 
Scenario 1. In the scenario plot of Scenario 3, it also has the same result as in Scenario 1 
and Scenario 2. This can be seen in Figure 36. In comparison to Scenario 2, Scenario 3 
does not have airflow at all in Drift 1, 2 and 4 because it is totally blocked with air brat-
tice. 
 
Figure 35. Horizontal slice plot of the velocity magnitude in the model of Scenario 2 
(all drifts were blocked with LHD except at Drift 3). 
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Figure 36. Horizontal slice plot of the velocity magnitude in the model of Scenario 3 
(all drifts were blocked with air brattice, except at Drift 3). 
 
4.1.6 Pressure contour 
The plotting concept of pressure contour plot is just the same as the velocity magnitude 
contour plot. In this sub-chapter, the values of pressure as the result of the simulation 
throughout the model were plotted in the form of contour lines. 
Figure 37 shows the pressure contour plot in the model of Scenario 1. Since the air pres-
sure at the outlet boundary was set as 120 Pa in the settings before running the simula-
tion, it could be easily seen that there is a decline of pressure from the inlet boundary to 
the outlet boundary. According to the contour lines, the pressure near the outlet bounda-
ry is around 120 Pa. While near the inlet boundary, the pressure is at around 125 Pa. 
During the plotting of surface contour, all of the level labels in the plot (indicated by the 
black labels on the model in Figure 38) were automatically generated by COMSOL 
program. They could not be set manually. The legend scale  on the bottom side of Figure 
37 depicts the value of each contour lines based on their colours, ranging around 120 Pa 
to 124.9 Pa. 
53 
 
 
Figure 37. Surface contour of the pressure quantity (Pa) in the model of Scenario 1 (all 
drifts were open, without any blocking). 
 
In Scenario 2 (Figure 38), the plot of the pressure contour lines is also similar like in 
Scenario 1. It has a decline of pressure from the inlet boundary to the outlet boundary. 
The value of the pressure throughout the model is also similar to Scenario 1. 
 
Figure 38. Surface contour of the pressure quantity (Pa) in the model of Scenario 2 (all 
drifts were blocked with LHD except at Drift 3). 
 
Figure 39 illustrates the pressure contour plot in Scenario 3. The pressure value 
throughout the model is almost uniform throughout the model, at the pressure value of 
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125 Pa. Reducing the available drifts resulted in less volume space for air to move 
around, thus making the overall pressure throughout the model averaging near to 125 
Pa. 
 
Figure 39. Surface contour of the pressure quantity (Pa) in the model of Scenario 3 (all 
drifts were blocked with air brattice, except at Drift 3). 
 
4.2 Scheduling optimization 
4.2.1 Error issues 
During the debugging process by using the initial assumed data (20 workfaces with 5 
working procedures), there had been several error results that were obtained during the 
processing. Instead of producing a Gantt chart, the program could not complete the pro-
cessing. These errors could be seen in the text with red font in Figure 40. The error in 
Figure 40 occurred after selecting the option to create a Gantt chart schedule based on 
workface priority. This error similarly happened to other errors when selecting the op-
tion to create schedule based on workface dependency, sharing machines, and workface 
sorting. It was found out later that the cause of this error is the location file of the input 
data was in an incorrect folder directory. 
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Figure 40. Error message after processing the input data, in order to find the Gantt 
chart for scheduling based on workface priority. 
 
Another problem that was found is the processing that sometimes took a long time, due 
to not enough memory for the program. This happened when finding the optimized 
Gantt chart for the scheduling based on only one machine set. The reason this high time 
consumption is that it required more permutations calculation. When this happened, the 
program just went into a busy mode condition without any response. 
During the processing, another error was that when the total amount of workface was 
changed into an amount different than 20 (20 workfaces was the default setting), the 
program could not process any of the input data. The solution for this problem was by 
updating the program code manually, in order to make the program working properly. 
Another error was that the scheduling optimization software gave a total time to finish 
the whole 35 workfaces in less than 1 second in the Gantt chart. This is too fast for the 
mining operation to complete the drifting of 35 workfaces. Trial and error by changing 
the unit of the operating speed of the equipment then gave more reasonable results. 
It was also often found that when the program needs a long time to process several type 
of scheduling, such as based on workface priority or workface dependency. The pro-
gram took a long processing time to process and did not produce any Gantt chart. In-
stead, it only gave an error message. The scheduling of LHD and truck also has bug in 
the time formatting, which did not give clear time unit of the time results. 
4.2.2 The results of the weekly plan of Kittilä mine 
After the Kittilä weekly mine plan were inputted into the program as input data, the 
program was first executed to find the scheduling based on the priority of each work-
face. The priority of each workface was equally set to the value of “1” just for simplici-
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ty. Actually, were more than 3 workfaces in the input data, while the program only gave 
options of 3 priority levels. 
After the program started to run, it could not produce any Gantt chart and it only gave 
an error message stating out of heap memory. It seems that this required a lot of compu-
tation and there might be a loop in the programming. The same thing happened with 
scheduling by workface dependency.  
The Gantt chart produced based on scheduling by sharing machines can be seen in Fig-
ure 41. The Gantt chart shows that the whole mining process could be finished in 52 
hours. It has to be noted that the Gantt chart does not include the change shift time, 
break time, lunch time and maintenance time. Therefore, the optimization program 
gives a very short timeline. The Gantt chart also displayed different number labels of 
the workface ID numbers compared to the original workface ID numbers in the input 
data. The software automatically subtracted all of the ID numbers in the Gantt chart by 
1. For example, Workface 1 (original ID) becomes Workface 0 (Gantt chart), Workface 
2 becomes Workface 1, and further on. This different display of workface identity num-
ber at the vertical axis graph of Figure 41was then corrected manually in Microsoft 
PowerPoint to make it easier to understand. 
 
Figure 41. The Gantt chart for equipment schedule in the weekly plan of Kittilä based 
on machine set. 
 
Figure 42 shows the Gantt chart resulted from the scheduling based on the workface 
sorting. It has the same formatting layout as in Figure 41. According to Figure 41, the 
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scheduling based on sharing machines would need 2 days 4 hours and 40 minutes to 
complete the operation. The scheduling based on sorting workface in Figure 42 also 
produced a similar Gantt chart like in Figure 41 with the same amount of time to com-
plete the whole workface.  
 
Figure 42. The Gantt chart based on sorting workface with using the input data from 
the weekly plan of Kittilä. 
 
Although in both scheduling results (based on machine set and sorting workface) need-
ed the same amount of time in the end, they have different orders for the equipment to 
start operating. Regarding the Gantt charts, it is odd that both of those scheduling types 
suggested three workfaces to be started in the same time, while in the input data, there 
were only two machines of scaler for “Procedure 0”. This also occurred for other work-
faces in the rest of the Gantt chart. 
The result of the scheduling optimization of LHD and truck can be seen in Table 6. The 
program gave an order of which workface has to be mined first. The “start time” and 
“end time” column results have bug display issue due to the format in the programing.  
The “Workload Done” column explains the amount of material that had to be removed 
from the workface. The “Overflow” column is about whether if there is still blasted ma-
terial left at that workface for loading in the next round or not. 
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Table 6. Scheduling of the LHD and truck allocation based on the scheduling optimiza-
tion program. 
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1st 13 1.41E+12 1.41E+12 42.5 1 8500 0 null 1 
2nd 12 1.41E+12 1.41E+12 42.0 1 8500 0 null 2 
3rd 10 1.41E+12 1.41E+12 42.0 1 8500 0 null 3 
4th 8 1.41E+12 1.41E+12 37.0 1 8500 0 null 4 
5th 9 1.41E+12 1.41E+12 36.7 1 8500 0 null 5 
6th 21 1.41E+12 1.41E+12 2.4 1 450 0 null 6 
7th 7 1.41E+12 1.41E+12 33.8 1 8500 0 null 7 
8th 24 1.41E+12 1.41E+12 24.5 2 8500 0 null 8 
9th 6 1.41E+12 1.41E+12 1.9 1 450 0 null 9 
10th 25 1.41E+12 1.41E+12 48.8 1 8500 0 null 10 
11th 2 1.41E+12 1.41E+12 3.4 1 450 0 null 11 
12th 22 1.41E+12 1.41E+12 2.4 1 450 0 null 12 
13th 19 1.41E+12 1.41E+12 45.8 1 8500 0 null 13 
14th 1 1.41E+12 1.41E+12 3.6 1 450 0 null 14 
15th 35 1.41E+12 1.41E+12 2.9 1 450 0 null 15 
16th 20 1.41E+12 1.41E+12 21.2 2 8500 0 null 16 
17th 4 1.41E+12 1.41E+12 33.1 1 8500 0 null 17 
18th 33 1.41E+12 1.41E+12 51.3 1 8500 0 null 18 
19th 18 1.41E+12 1.41E+12 45.6 1 8500 0 null 19 
20th 32 1.41E+12 1.41E+12 52.3 1 8500 0 null 20 
21st 15 1.41E+12 1.41E+12 1.1 2 450 0 null 21 
22nd 3 1.41E+12 1.41E+12 34.3 1 8500 0 null 22 
23rd 5 1.41E+12 1.41E+12 36.4 1 8500 0 null 23 
24th 34 1.41E+12 1.41E+12 2.8 1 450 0 null 24 
25th 17 1.41E+12 1.41E+12 45.5 1 8500 0 null 25 
26th 16 1.41E+12 1.41E+12 45.7 1 8500 0 null 26 
27th 30 1.41E+12 1.41E+12 49.3 1 8500 0 null 27 
28th 11 1.41E+12 1.41E+12 21.0 2 8500 0 null 28 
29th 29 1.41E+12 1.41E+12 51.1 1 8500 0 null 29 
30th 28 1.41E+12 1.41E+12 2.6 1 450 0 null 30 
31st 31 1.41E+12 1.41E+12 2.6 1 450 0 null 31 
32nd 23 1.41E+12 1.41E+12 49.2 1 8500 0 null 32 
33rd 27 1.41E+12 1.41E+12 47.7 1 8500 0 null 33 
34th 14 1.41E+12 1.41E+12 1.1 2 450 0 null 34 
35th 26 1.41E+12 1.41E+12 48.2 1 8500 0 null 35 
 
The monthly report of Kittilä’s actual drifting activity during September 2013 for those 
35 workfaces (that were simulated in this research) can be seen in Table 7. The table 
shows the progress that was made by the operation department specifically during 4 
September 2013 until 10 September 2013. From the 35 workfaces that were planned for 
mining during that period, only 16 workfaces underwent drifting activity. This means 
only 50% of the planned workfaces were realised. While based on the Gantt charts pro-
duced by the scheduling optimization software, those 35 workfaces could be finished in 
2 days 4 hours and 40 minutes. This is a big difference between the scheduling by the 
optimization software and the actual reality that happened. This is because the schedul-
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ing optimization software did not take into account the time for maintenance, break 
time, and change shift time. By the end of September 2013, all of the planned workfaces 
in Kittilä’s Weekly Plan 4-10 September 2013 had already been drifted in Kittilä mine. 
Table 7. Actual realised drifting activity at the 35 planned workfaces during September 
2013 at Kittilä mine (Agnico Eagle, 2014c). 
 
 
 
4.2.3 The results of the scenarios 
After the new scenarios were created, every input data of each scenario were inputted 
into the optimization software and processed one by one to obtain the Gantt charts and 
the LHD and truck scheduling. They all have the same layout as the Gantt charts in Sub-
chapter 4.2.2. The summary of all Gantt chart per scenario can be seen below in Table 
8. Scenario 11 has the shortest time to complete, which is 1 day, 12 hours and 35 
minutes. The longest one to complete is Scenario 4 (2 days, 18 hours and 49 minutes).  
Scenario 11 has the shortest time because it only had 18 workfaces, while Scenario 4 
had 35 workfaces with only 2 machines sets available. 
  
S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
1 VT-TUT 1 1 1 1 1 1 1 1 8 0 1 37.6 70 2  
2 VT1 1 1 1 1 1 1 1 7 0 3 32.9 40 2  
3 200P134 1 1 1 1 1 5 0 0 23.5 25 2 50 % 
4 200P140 1 1 1 1 4 0 0 18.8 16 2  
5 225P122 1 1 2 0 0 9.4 15 1  
6 225TP2 1 1 1 3 0 0 14.1 25 1  
7 250P137 1 1 2 0 2 9.4 0 1  
8 250P122N 1 1 0 0 4.7 5 1  
9 250PP120S 1 1 1 3 0 0 14.1 20 1  
10 375P153 1 1 1 0 7.7 10 Fan drilling  
11 375P154 1 1 0 0 4.7 5 1  
12 375P155 1 1 1 0 7.7 0 Fan drilling  
13 375P159 1 1 1 0 7.7 0 Fan drilling  
14 375TP1 1 1 1 3 0 0 14.1 15 1  
15 375TP2 1 1 1 1 4 0 1 18.8 20 1  
16 400P135 1 1 0 0 7.7 15 Fan drilling  
17 400P136 1 1 1 0 4.7 15 1  
18 400P154 1 1 1 1 1 5 0 0 23.5 15 1  
19 400P158 1 1 1 1 1 5 0 0 23.5 20 1  
20 400P159 1 1 1 1 1 1 1 7 0 0 32.9 20 1  
21 400TP1 1 1 1 1 1 1 1 7 0 0 32.9 20 1  
22 400TP2 1 1 1 3 0 0 14.1 20 1  
23 425P139 1 1 0 0 4.7 15 Fan drilling  
24 425P140 1 1 2 0 0 9.4 5 1  
25 425P141 1 1 0 0 4.7 5 1  
26 425P145 1 1 1 3 0 0 14.1 10 1  
27 425P149 1 1 1 3 0 0 14.1 15 1  
28 425TP2 1 1 1 1 4 0 0 18.8 25 1  
29 450PP137S 1 1 1 3 0 0 14.1 20 1  
30 450PP150S 0 0 0 0 15 1  
31 450TP1 1 1 1 1 1 5 0 0 23.5 20 1  
32 475P131 1 1 1 3 0 0 14.1 15 1  
33 475PP137S 1 1 0 0 4.7 20 1  
34 475TP1 1 1 1 3 0 0 14.1 20 1  
35 500TP1 1 1 1 1 1 1 1 7 0 0 32.9 25 1  
Explanation: drifting one round fixing the drift heightening the tunnel  16 35
heightening the drift+drifting fan drilling pattern  18 0
50 % 1 0
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Table 8. Summary of the order of which workface has to be mined first for each scenar-
io and the total required time to mineout all of the workface based on machine set 
scheduling. 
 
Work
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order K
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a
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o
 
8
 
S
ce
n
a
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9
 
S
ce
n
a
ri
o
 
1
0
 
S
ce
n
a
ri
o
 
1
1
 
1st 13 10 13 13 8 8 13 13 12 6 9 5 
2nd 8 6 8 8 32 14 8 8 7 11 29 18 
3rd 2 2 2 2 9 2 2 2 2 2 7 2 
4th 12 9 12 12 33 9 12 12 10 10 30 17 
5th 9 4 9 9 7 13 9 9 21 4 8 3 
6th 10 7 10 10 31 23 10 10 8 20 28 1 
7th 7 18 7 7 29 7 7 7 24 1 12 16 
8th 21 1 21 21 21 1 21 21 9 25 26 13 
9th 1 3 1 1 30 28 1 1 1 3 10 4 
10th 6 21 6 6 19 6 6 6 25 8 11 11 
11th 24 22 24 24 18 11 24 24 15 32 27 9 
12th 25 32 25 25 25 35 25 25 4 9 15 12 
13th 35 19 35 35 26 4 35 35 17 21 22 6 
14th 4 5 4 4 10 12 4 4 35 5 17 7 
15th 22 30 22 22 11 24 22 22 18 30 23 14 
16th 33 16 33 33 27 33 33 33 3 29 18 8 
17th 19 29 19 19 15 3 19 19 33 18 24 15 
18th 3 17 3 3 24 32 3 3 22 13 16 10 
19th 32 31 32 32 12 21 32 32 32 31 21 - 
20th 20 15 20 20 28 16 20 20 19 14 14 - 
21st 34 27 34 34 14 34 34 34 6 27 25 - 
22nd 18 12 18 18 23 17 18 18 34 19 13 - 
23rd 5 26 5 5 20 5 5 5 20 26 20 - 
24th 30 14 30 30 2 30 30 30 5 15 2 - 
25th 15 28 15 15 13 22 15 15 30 28 2 - 
26th 29 13 29 29 3 29 29 29 29 16 4 - 
27th 17 24 17 17 1 18 17 17 16 24 1 - 
28th 31 8 31 31 4 31 31 31 31 17 6 - 
29th 16 23 16 16 35 19 16 16 11 23 32 - 
30th 27 25 27 27 34 27 27 27 27 12 5 - 
31st 11 20 11 11 6 20 11 11 13 22 31 - 
32nd 26 11 26 26 22 26 26 26 28 7 19 - 
33rd 28 - 28 28 5 15 28 28 26 - - - 
34th 23 - 23 23 16 25 23 23 23 - - - 
35th 14 - 14 14 17 10 14 14 14 - - - 
Start 
time 
12:48 14:00 16:10 16:35 16:45 17:22 17:29 17:33 17:37 17:41 17:45 8:25 
Finish 
time 
17:28 18:40 20:54 21:15 11:34 22:02 22:09 22:13 19:27 22:21 7:51 21:00 
Total 
time 
2 days 
4 
hours 
40 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
4 
hours 
44 
minut
es 
2 days 
4 
hours 
44 
minut
es 
2 days 
18 
hours 
49 
minut
es  
2 days 
4 
hours 
40 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
1 
hours 
50 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
14 
hours 
06 
minut
es  
1 day 
12 
hours 
35 
minut
es  
 
Table 9 (page 61) shows the summary of the scheduling based on workface sorting from 
all scenarios. When compared to Table 8, the total time needed for completing every 
scenario is the same value. The only difference in every scenario is about the workface 
order and which workface has to be mined first. In Table 8, the mining starts first at 
Workface 13, while in Table 9 most of the operation starts first at Workface 8. 
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Table 9. Summary of the order of which workface has to be mined first for each scenar-
io and the total required time to mineout all of the workface based on workface sorting 
scheduling. 
 
Work
face 
order K
it
ti
lä
 
w
ee
k
ly
 
p
la
n
 
S
ce
n
a
ri
o
 
1
 
S
ce
n
a
ri
o
 
2
 
S
ce
n
a
ri
o
 
3
 
S
ce
n
a
ri
o
 
4
 
S
ce
n
a
ri
o
 
5
 
S
ce
n
a
ri
o
 
6
 
S
ce
n
a
ri
o
 
7
 
S
ce
n
a
ri
o
 
8
 
S
ce
n
a
ri
o
 
9
 
S
ce
n
a
ri
o
 
1
0
 
S
ce
n
a
ri
o
 
1
1
 
1st 8 6 8 8 32 8 8 8 7 6 29 2 
2nd 9 4 9 9 33 9 9 9 8 4 30 1 
3rd 7 3 7 7 31 7 7 7 9 3 28 5 
4th 6 5 6 6 29 6 6 6 4 5 26 3 
5th 4 2 4 4 30 4 4 4 3 2 27 4 
6th 3 1 3 3 25 3 3 3 6 1 22 9 
7th 5 32 5 5 26 5 5 5 5 32 23 6 
8th 2 30 2 2 27 2 2 2 2 30 24 7 
9th 1 29 1 1 24 1 1 1 1 29 21 8 
10th 35 31 35 35 28 35 35 35 35 31 25 18 
11th 33 27 33 33 23 33 33 33 33 27 20 17 
12th 32 26 32 32 2 32 32 32 32 26 2 16 
13th 34 28 34 34 1 34 34 34 34 28 1 13 
14th 30 24 30 30 35 30 30 30 30 24 32 11 
15th 29 23 29 29 34 29 29 29 29 23 31 12 
16th 31 10 31 31 22 31 31 31 31 11 19 14 
17th 27 9 27 27 16 27 27 27 27 10 9 15 
18th 26 7 26 26 17 26 26 26 26 20 7 10 
19th 13 18 13 13 8 14 13 13 12 25 8 - 
20th 12 21 12 12 9 13 12 12 10 8 12 - 
21st 10 22 10 10 7 23 10 10 21 9 10 - 
22nd 21 19 21 21 21 28 21 21 24 21 11 - 
23rd 24 16 24 24 19 11 24 24 25 18 15 - 
24th 25 17 25 25 18 12 25 25 15 13 17 - 
25th 22 15 22 22 10 24 22 22 17 14 18 - 
26th 19 12 19 19 11 21 19 19 18 19 16 - 
27th 20 14 20 20 15 16 20 20 22 15 14 - 
28th 18 13 18 18 12 17 18 18 19 16 13 - 
29th 15 8 15 15 14 22 15 15 20 17 3 - 
30th 17 25 17 17 20 18 17 17 16 12 4 - 
31st 16 20 16 16 13 19 16 16 11 22 6 - 
32nd 11 11 11 11 3 20 11 11 13 7 5 - 
33rd 28 - 28 28 4 15 28 28 28 - - - 
34th 23 - 23 23 6 25 23 23 23 - - - 
35th 14 - 14 14 5 10 14 14 14 - - - 
Start 
time 
13:00 16:07 16:31 16:39 16:47 17:24 17:30 17:35 17:39 17:43 17:46 8:25 
Finish 
time 
17:40 20:47 21:11 21:11 11:37 22:04 22:10 22:15 19:28 22:23 7:52 21:01 
Total 
time 
2 days 
4 
hours 
40 
minut
es  
2 days 
4 
hours 
40 
minut
es  
2 days 
4 
hours 
40 
minut
es  
2 days 
4 
hours 
32 
minut
es  
2 days 
18 
hours 
50 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
4 
hours 
49 
minut
es 
2 days 
4 
hours 
40 
minut
es 
2 days 
14 
hours 
6 
minut
es 
1 day 
12 
hours 
36 
minut
es 
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5 Discussion 
5.1 Mine ventilation modelling 
Based on the results, there were some differences between Scenario 1 (all drifts are 
open), Scenario 2 (all drifts are blocked with LHD except at Drift 3) and Scenario 3 (all 
drifts are blocked with air brattice except at Drift 3). According to the result from the 
velocity contour plot, velocity at the centre part of the drift in Scenario 1 could still 
achieve 0.5 m/s while in Scenario 3, it only reached 0.3 m/s. Overall, it could be said 
that the airflow that went into every drift is very low, only around 0.4 m/s. 
In every model of each scenario, the average velocity magnitude of the whole surface, at 
the end surface at every drift and at the main access tunnel was also obtained. It was not 
possible to obtain the average value of the velocity in a partial volume of the model in 
COMSOL. The only possibility was to obtain the average value of the partial surface  of 
the whole model. Therefore, during investigating the average velocity magnitude in 
each drift, it was done only for the value at the surface; not in the volume or space of 
each drift. 
 
 
Figure 43. The surface area that was selected in Drift 3, in order to obtain the average 
airflow velocity; the values are compiled in Table 10. 
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Figure 43 illustrates the definition of “the whole surface” and “the end surface” at each 
drift. In Figure 43, Drift 3 was taken as an example and the same principle applies to 
other drifts. The surfaces that were studied from the main access tunnel are the roof, 
floor, and wall of it. These data were compiled together and can be seen in Table 10.  
Table 10. Average airflow velocity magnitude at the whole surface and at the end of 
every drift for each scenario. 
 
Scenario 
Type 
Average velocity magni-
tude at the whole surface 
of Drift (m/s) 
Average velocity magni-
tude at the end surface of 
Drift (m/s) 
Average ve-
locity magni-
tude at the 
main access 
tunnel (m/s) 1 2 3 4 1 2 3 4 
Scenario 1 0.33 0.30 0.30 0.24 0.08 0.23 0.21 0.19 2.47 
Scenario 2 0.27 0.23 0.30 0.21 0.04 0.13 0.12 0.12 2.94 
Scenario 3 0 0 0.31 0 0 0 0.08 0 2.49 
 
The scenario that has the highest average velocity magnitude at the main access tunnel 
is in Scenario 2 (2.94 m/s). This high velocity is related with the air turbulence and fric-
tion for airflow to enter the drift due to the presence of LHD’s at Drift 1, 2, and 4. The 
inlet air pressure had to overcome to this turbulence by giving higher pressure, thus re-
sulting in higher velocity magnitude at the main access tunnel (this higher pressure 
could be seen Figure 38 about pressure contour plot and later on in Table 11). 
To easily understand the velocity trend in Table 10, Figure 44 and Figure 45 clearly 
illustrate the graphs for each scenario. In Figure 44, Scenario 1 has the highest average 
airflow velocity in the whole surface of every drift, continued by Scenario 2 and Scenar-
io 3. Figure 45 also has similar finding to Figure 44, where Scenario 1 has the highest 
average airflow velocity in the end surface of every drift. 
 
Figure 44. The graph comparing the average airflow velocity magnitude at the whole 
surface of each drift in all scenarios. 
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Figure 45. The graph comparing the average airflow velocity magnitude at the end sur-
face of each drift in all scenarios. 
 
In general, Scenario 1 has the highest velocity for every drift and at the end of the drift, 
followed by Scenario 2 and Scenario 3 respectively. By looking into the result about the 
streamline plot, it could be seen that the airflow just mainly stays in the main access 
tunnel. Only few of the airflow went into the drifts. Scenario 1 has the highest average 
value of all drifts because all of the entrances of the drifts are freely open for the airflow 
to come in. Scenario 2 has LHD’s blocking the entrances, thus increasing the resistance 
for air to flow into the drifts. 
In the case of Scenario 1, the drift closest to the inlet (Drift 1) has the highest average 
velocity at the surface. For Scenario 2, the drift that is unblocked (Drift 3) has the high-
est average velocity at the surface. Scenario 3 is the same as in Scenario 2, where it is 
obvious that only Drift 3 has airflow velocity in it. The low results of airflow velocity 
magnitude in the end surface of Drift 1 of Scenario 1 and 2 mean that most of the air-
flow did not go to the end of the drift. The air only went through the entrance and then 
had turbulence. This turbulence would hinder the airflow to go to the end of the drift.  
This can be seen in the streamline plotting results (Sub-chapter 4.1.3), where Drift 1 has 
a lot of thick streamline which is proportional to the turbulent viscosity. The case is dif-
ferent in Drift 2 because the airflow has more momentum to flow to the end of the tun-
nel because there is less turbulent viscosity.  
The proximity of Drift 1 to the inlet would be the reason of this higher turbulence in 
Drift 1. When the airflow is passing the intersection between Drift 1 and the main ac-
cess tunnel, the turbulence is caused by the interaction between the air and the corners 
of the intersection. The resistance for air to enter Drift 1 means that the air would have 
higher tendency to remain in the main access tunnel.  
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At Drift 3 Scenario 3, the average velocity for the whole surface is at the same number 
as in other scenarios (0.3 m/s). However, the tendency for airflow to remain in the main 
access tunnel is also higher than in Scenario 1 and 2 because before the air arrived at the 
entrance of Drift 3, the air had just been traveling in a straight motion in the main access 
tunnel for 41 meters (from the inlet surface). Some air would enter Drift 3, but this air 
would become turbulence because Drift 3 was the first branch of the main access tunnel. 
This is the same situation as in Drift 1 Scenario 1, where Drift 1 was the first branch of 
the main access tunnel for airflow in Scenario 1. Therefore, the airflow that went into 
Drift 3 of Scenario 3 was the least than in Scenario 1 and Scenario 2. 
All of the scenarios did not produce enough airflow velocity to dilute the gas particle at 
the end of Drift 3. In all of the scenarios at Drift 3 (which was the main subject of inves-
tigation because it was assumed that there was a blasting in Drift 3), they have an aver-
age velocity magnitude of less than 0.3 m/s. This is not sufficient enough compared to 
the minimum airflow requirement at Pyhäsalmi mine and the German mining regula-
tion. 
There was no specific type of installation at the intersection between Drift 3 and the 
main access tunnel which could maximize the airflow direction into Drift 3. This can be 
seen by how the main airflow from the inlet just still remains in the main access tunne l. 
Besides of that, in all of the drifts, there is no separator or a divider between the fresh 
airflow from the main access tunnel and return airflow from the end surface of the 
drifts. These two airflows have different directions. Collision between both of these 
opposing airflows would only create turbulence and reduce the resultant of the airflow 
velocity in the drifts. 
The velocity of airflow in the main access tunnel would be different in the model if it 
had a rough and blocky surface as in real underground mines. There would be more 
friction and turbulence in the case of rough surface. Since the surface roughness of this 
model was using the default settings of the software (wall functions option), the airflow 
behaviour flows like a fluid flowing in a normal pipe. It could be noticed in the vertical 
slice plot where there is gradation of velocity that became lower when it is nearer to the 
wall. This gradation illustrates that the airflow was affected by the surface roughness of 
the wall in this research. 
In the COMSOL simulation, it was possible to obtain the required pressure at the inlet 
for each scenario. This inlet pressure was needed to overcome the assumed pressure at 
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the outlet surface, which was 120 Pa. The inlet pressure has to be higher than 120 Pa so 
air could flow from the inlet to the outlet. Subtracting the pressure value at the inlet to 
the pressure value at the outlet would provide the value of pressure drop in each scenar-
io. The results of the average pressure at the inlet surface and the pressure drop could be 
seen in Table 11. Scenario 2 gave the highest value of pressure drop because Scenario 2 
has the presence of LHD’s in the entrance of Drift 1, 2, and 4. These LHD’s created 
additional air friction and resistances to the ventilation system, thus requiring more inlet 
pressure to sustain the 4 m/s velocity at the inlet and to overcome those resistances. 
Table 11. The average pressure at the inlet and outlet and the pressure drop for each 
scenario. 
 
Scenario 
Type 
Average pressure 
at inlet (Pa) 
Average pressure at 
outlet (Pa) 
Pressure drop 
(Pa) 
Pressure 
drop (kPa) 
Scenario 1 123.82 120.08 3.74 0.00374 
Scenario 2 123.93 120.03 3.90 0.00390 
Scenario 3 122.42 120.05 2.37 0.00237 
 
By knowing the pressure drop data, thus the required air power, fan motor power and 
total cost for each scenario could be obtained. This can be seen in Table 12. Since sce-
nario 1 and Scenario 2 did not use air brattice, thus the installation cost is zero. On the 
other hand, the total cost for installing the air brattice to block Drift 1, 2 and 4 in Sce-
nario 3 would be 60 euro (the process to get this value was explained in Sub-chapter 
3.1.6). Scenario 3 gave the cheapest option, followed by Scenario 1 and Scenario 2 re-
spectively. It has to be considered that although Scenario 2 did not need additional cost 
for installing air brattice, but parking an LHD in less than 100 meter radius area has to 
be in line with the mine safety regulation about the safety distance for equipment from 
the blasting point. Probably there are some underground mines that have higher risk for 
spalling rock during blasting compared to other mines and have a larger safe distance 
area during blasting. Therefore, it would not be possible for these mines to park an LHD 
within the vicinity of the blasting point. 
Table 12. The air power of the fan and the total cost for each scenario in one year. 
 
Scenario 
Type 
Air 
Power 
(kW) 
Required Fan 
Motor Power 
(kW) 
Operating 
cost of the 
fan per year 
(EUR) 
Installation 
cost in each 
scenario 
(EUR) 
Total cost in 
one year 
(EUR) 
Scenario 1 0.558 0.744 596 0 596 
Scenario 2 0.582 0.775 622 0 622 
Scenario 3 0.353 0.471 378 60 437 
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Although economically Scenario 3 has the cheapest cost, but it is technically not realis-
tic to apply in the underground mine because it did not produce enough air velocity to 
dilute the gaseous particles from blasting. The practice of blocking the drifts’ entrance 
with LHD’s and air brattice have showed that it would not increase the airflow into the 
drift that was not blocked at all. There has to be another installation such as an addition-
al air duct or installing an air brattice that would direct the wind from the main access 
tunnel into the drift.  
Several additional models were made to experiment this idea. These models could be 
seen in Figure 46 and Figure 47. The basic layout and geometry was taken from the 
model of Scenario 2 (drifts blocked with LHD). There were eight different configura-
tions of air brattices located at the entrance of Drift 3. Three types were in an L-shaped 
and five types were in a straight line. There were variations in the location of the air 
brattice to the left hand side wall. Most were having a length of 20 meters in Drift 3, 
while type 7 was extended 30 meters and type 8 was only 10 meters into Drift 3 (both 
type 7 and 8 are not necessary to be illustrated in this writing). 
 
Figure 46. Illustration of the air brattice configuration type 1, 2 and 3 for directing air 
into Drift 3. 
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Figure 47. Illustration of the air brattice configuration type 4, 5, 6 for directing air into 
Drift 3. 
 
The results of applying these air brattice configurations could be seen in Table 13 (page 
69). Configuration type 4 gave the highest average air velocity at the whole surface of 
Drift 3 (7.08 m/s), while configuration type 7 gave the highest average air velocity at 
the surface end of Drift 3 (1.44 m/s). Every air brattice in a straight configuration are 
more reasonable to apply because the average air velocity at the surface end of Drift 3 is 
higher than the minimum requirement by the German mining law (0.5 m/s). However, if 
the Pyhäsalmi mine’s airflow velocity requirement of 1 m/s was the only consideration, 
only air brattice type 4 would be the best applicable in this case due to its highest value 
of average velocity. In reality, all of these air configurations might not be realistic for 
application because its proximity to the blasting point and the time required for in-
stalling and uninstalling the air brattice. Also, these air brattice configurations neglected 
the possibility for mine equipment to pass through these area. 
About the wall lift-off parameter, there were some areas in the original scenario model 
which has a wall lift-off value of more than 11.06. An example of this could be seen in 
Figure 48 (page 69), which depicts the case for Scenario 1. The same thing happened 
also in Scenario 2 and 3. It was noticed that the high wall lift-off level happened in areas 
where there was a lot of turbulence. These were around the inlet, the outlet and at the 
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corners of every intersection. The wall lift-off in those areas mean that the results in 
those areas were not accurate enough and the size of the mesh should be made finer. 
Table 13. The average air velocity magnitude at the surface and at the end of Drift 3 for 
each type of air brattice configuration. 
 
Configu-
ration 
type of 
the air 
brattice 
Air 
brattice 
shape 
Brattice 
section 
length 
in Drift 
3 (m) 
Distance to 
the left hand 
side wall 
when look-
ing from the 
drift en-
trance (m) 
Average air 
velocity 
magnitude 
at the sur-
face of Drift 
3 (m/s) 
Minimum air 
velocity magni-
tude at the sur-
face of Drift 3 
(m/s) 
Average 
air veloc-
ity at 
surface 
end of 
Drift 3 
(m/s) 
1 L shape 20 1.5 1.93 0 0.42 
2 L shape 20 3 1.78 0.01 0.44 
3 L shape 20 4.5 1.82 0 0.34 
4 Straight 20 1.5 7.08 0.01 1.21 
5 Straight 20 3 4.92 0.01 0.79 
6 Straight 20 4.5 6.02 0.03 0.99 
7 Straight 30 3 6.02 0.01 1.44 
8 Straight 10 3 3.43 0.02 0.56 
 
It was already been tried during the research to create the model by using finer meshes 
but on one testing, it took more than 3 days to compute and was still not finished, and 
some could not complete the calculation because the program said there was error. The 
real reason behind this error was not really clear. Therefore, it was decided for not con-
tinuing the modelling by using finer mesh size. 
 
Figure 48. Several areas in Scenario 1 where the wall lift-off is more than 11.06, indi-
cated by the red circles. 
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5.2 Scheduling optimization software 
After trying and using this new program for scheduling optimization, there were a lot of 
issues for using this program. Several issues were already mentioned before in the sub-
chapter about “Error issues” in Sub-chapter 4.2.1. While the other issues are related 
with how close is this scheduling optimization with the real actual condition during 
mining operation and its functionality. 
In this scheduling optimization software, it did not recognize the possibility if the opera-
tion activity in the mine would work with different types of materials, such as various 
grade of ore and different type of waste. At Kittilä mine, they have 5 different stockpiles 
for ore, where each stockpile is designated for a certain type of ore grade. Besides of 
that, they also have waste dump specifically for NAF (Non-Acid Forming) and PAF 
(Potentially Acid Forming) material. There are also several intermediate stockpiles for 
backfilling the stopes in different locations in Kittilä’s underground mine. These differ-
ent stockpiles were also not accommodated in the software. During this research, all of 
the materials were just assumed to be the same type, in order to keep continuing with 
the testing of the scheduling optimization software. 
During inputting the data related with the machine operating info from Kittilä mine, it 
was impossible to input the data of two different equipment brand in the same type of 
machine activity. For example, in Kittilä, they have two different types of equipment for 
the cleaning activity, one is the wheel loader and the other one is the excavator. Both 
have different operating and moving speed and these differences were also not accom-
modated in the scheduling optimization software. 
This research used a total workface of 35 workfaces at most. The process to input all of 
the data from scratch into the scheduling optimization software required a tedious 
amount of work in preparing the data. All of the input data had to be first converted to 
become text files. The writing format in the text files required some kind of a particular 
order and matrixes. This means a lot of preparation had to be done before using the 
software. It could be imagined how much work and time would be needed if the under-
ground mine has a larger scale of mining operation, with for example, 50 workfaces. It 
could be said that it is not time efficient in order to optimize a lot of workfaces by using 
this software. 
This study only looked into only one weekly plan of Kittilä mine. There could be a fur-
ther possibility to schedule the mine with a longer time horizon, such as for a monthly 
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plan and a three month rolling plan. If the optimizing software would be used for a 
longer time range, this would mean more workfaces have to be prepared and this would 
take a long time of preparation (as in the case mentioned in the previous paragraph). 
This software used input data that were based on generalisation, simplifying the com-
plexity of the mine condition. While in reality, there are a lot of “black swan” events 
and a lot of uncertainties. There are a lot of factors that could influence the activities at 
the field. For example in the drifting activity, not all field condition for drifting has the 
same rock condition. Some workface could have worse rock condition than the other 
workface. Therefore, it would require more time activities in installing the needed rock 
support and reinforcement (rockbolt, shotcrete, wiremesh). Break time, change shift 
time, maintenance time, blasting time were also not included in the software’s algo-
rithm. It is still hard for this scheduling optimization software to create a schedule that 
would come very close to the actual condition at the field. 
The software still has a basic user interface and the appearance still looks rigid com-
pared to using marketable software. For example, when the user went back to the “read 
basic file” tab menu in the first step of processing the input data, the green check sign 
does not reset back into a red cross sign. The layout of the Gantt charts was not too 
comfortable and a little bit confusing to read for new users. The bar depicting each ac-
tivity were to thin and it was hard to determine when should the activities start. The 
colour lines are also sometimes different for each line. Especially since the time line at 
the top horizontal axis always changes as the program starts a new scheduling process. 
The naming and numbering of the workface and equipment in the Gantt chart is also 
confusing because users always had to crosscheck it with the workface name in the in-
put data. It would be better if there is an option for users to edit and change the name of 
the labels of the vertical and the horizontal axis manually. 
For creating the scheduling based on machine set for all scenarios, the option of “three 
machine sets” was always selected. The reason for this is because there was a third ma-
chine fleet. But, this third machine fleet only had one cleaning equipment (Machine 
Type 2, this machine is like a small wheel loader and a small excavator for cleaning the 
floor of the drift from small boulders and uneven floor surface). Regarding this fact, the 
software thought that other equipment also existed in the third machine set. This could 
be seen in the Gantt charts where it gave time allocation for a third scaler, shotcreter, 
bolting machine, driller, charger, and service truck. 
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The software gave the shortest total time for Scenario 11 because it only had 18 work-
faces. While the longest total time was for Scenario 4 which has 35 workfaces with only 
2 machine sets to complete all of the workfaces. Reducing the amount of workface in 
the input data created fewer amounts of workload and task to complete for the operation 
department, therefore having shorter total time. 
The software seems to provide the user with a schedule in an optimised way because in 
most the Gantt charts created by this program, they all have a short time scale to com-
plete all workfaces (only need around 2 days in average). The software was able to 
group and order the workfaces into a certain pattern in each scenario. But a lot of factors 
were still not incorporated in the program. Besides of that, judging from the results be-
tween the scheduling “based on machine set” and “scheduling based on workface sort-
ing”, there is no difference in the amount of total time. This can be seen in Table 8 and 
Table 9 (page 60-61), where all of the total time between each scenarios in both type of 
scheduling are the same. This mean that either way of the scheduling type (based on 
machine set or based on workface sorting) would be just the same in this scheduling 
optimization software. This was caused by the algorithm that was used in both schedul-
ing types were the same algorithm. Other types of scheduling which were based on pri-
ority and dependency were already tried but they always gave error message, stating 
that there was not enough memory to complete the computation. 
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6 Conclusion and Suggestions 
6.1 Conclusion 
The COMSOL software showed that all of those three scenarios (all drifts are open, 
some drifts are blocked with LHD, and some drifts are block with air brattice) are not  
sufficient enough to provide proper ventilation in Drift 3. Economically, Scenario 3 is 
the cheapest option, followed by Scenario 1 and then scenario 2. However, all of those 
scenarios are not reasonable to apply because they produced airflow velocity less than 
0.5 m/s at the end of Drift 3. This is not enough regarding to the minimum airflow re-
quirement in Pyhäsalmi mine or the German mining regulation. 
In order to maximize the airflow at the end for Drift 3, there has to be an extra installa-
tion at the entrance of Drift 3. Several air brattice installations were simulated in this 
research to study this. It found out that the best air brattice layout for the case of Scenar-
io 2 was air brattice configuration type 4 (straight-shaped air brattice, 20 meters length 
in Drift 3, located 1.5 meters to the left hand side wall of Drift 3) because it produced 
the highest average velocity of airflow at the surface of Drift 3 (7.08 m/s). 
The scheduling optimization software has been able to group the workfaces from the 
input data. Besides of that, it was able to produce Gantt charts and the scheduling for 
LHD and dump trucks. The scheduling based on “machine set” and “workface sorting” 
gave the same amount of total time for every scenarios  because it was using the same 
algorithm. This scheduling optimization software still lacks some aspects, such as:  
1. Could not differentiate the type of materials and the specific dumping area. 
2. Impossible to input two different types of equipment brand for the same activity. 
3. Tedious amount of preparation for a large scale input data had to be done before 
using it. 
4. Still has not incorporated break time, change shift time, maintenance time, and 
blasting time into the Gantt chart. 
5. The Gantt chart and the LHD-truck scheduling results have a layout that is still 
confusing for new readers to understand. 
6. There were bugs in the program and sometimes in certain cases it needed a lot of 
memory for processing. 
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6.2 Suggestions 
There are several suggestions which could be considered to be done in the future and 
are related to this research. For the ventilation study in COMSOL, those suggestions 
are: 
1. Explore the chance to investigate real problem case of underground mine venti-
lation in Finland by using COMSOL software. The modelling could be based on 
real data collected from the field (actual surface roughness of the tunnel, air 
characteristic, actual mine layout and geometry, and actual fan characteristics ). 
2. The complexity of the mine model that was used in this research could be in-
creased. For example, this study was done in COMSOL using the “Stationary 
Preset Studies”, so the future research could be done in the “Time Dependent 
Preset Studies”, which is more useful to solve unsteady flow and pressure fields. 
Another example would be to modify the mine geometry in this research, or try 
to solve the problem of finer mesh size that was not possible to be done in this 
research. 
3. The model that was used in this research could be recreated in a scale model in a 
ventilation laboratory. After that, the results obtained from the ventilation labor-
atory could be compared and analysed to the result from this research. 
For the scheduling optimization software, the suggestions that could be considered are: 
1. Before using the scheduling optimization software, all of the data that were 
needed to be used in the software were figured out manually. For example, were 
for finding the distances from one workface to another workface and the dis-
tance to the dumping point. If there is another software or program that could 
perform this function automatically, it would improve the efficiency before us-
ing the optimization software. 
2. Other aspects that were not incorporated before in this software could be includ-
ed to improve the accuracy of the results. These aspects are different types of 
materials in the underground mine, different types of dumping area, different 
types of equipment for one activity, and various activities of the mining opera-
tion (short break, lunch, time for change shift crew, blasting and ventilation 
time, and maintenance time). 
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3. Improve the layout and the readability of the Gantt chart and the LHD-truck 
scheduling result. 
4. Solving the bugs and error that were found in the scheduling optimization soft-
ware. 
5. Look into an opportunity for making the software compatible with a dispatch 
and tracking system that is available on the market. This would integrate the 
software with actual conditions in the underground mine, thus creating a loop-
feedback. This might improve the quality of the optimized schedule. 
6. Trialling the software for a future mine plan (instead of only using 
past/historical mine plan), in order to see whether if the software is really opti-
mizing the mining sequence or not. 
7. Create a simple manual document that gives a detailed list of steps for new users 
to use the scheduling optimization software. This manual would be a valuable 
guide for new users to understand the usage of the software. 
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Appendix 1. Input data of the weekly plan of Kittilä mine during 4-10 September 2013 into the scheduling optimization software 
 
The distance from one drift to another drift. 
 
 
Drift name VT-TUT VT1 200P134 200P140 225P122 225TP2 250P137250P122N250PP120S 375P153 375P154 375P155 375P159 375TP1 375TP2400P135 400P136 400P154 400P158 400P159 400TP1 400TP2 425P139 425P140 425P141 425P145 425P149 425TP2450PP137S450PP150S 450TP1 475P131475PP137S 475TP1 500TP1
Workface ID 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35
No.
Drift 
name
Workface 
ID
1 VT-TUT 1 0.0 1272.8 4112.1 4014.8 4000.6 3995.8 3520.3 3772.3 3751.6 2468.4 2470.4 2470.0 2508.6 2512.7 2387.9 2382.9 2372.0 2470.4 2391.1 2380.7 2410.2 2366.6 2306.6 2295.5 2276.9 2230.8 1906.5 2326.5 2138.2 2001.2 2008.7 1884.9 1802.0 1972.3 1734.8
2 VT1 2 1272.8 0.0 3794.1 3696.8 3682.6 3677.8 3202.3 3454.3 3433.6 2150.4 2152.4 2152.0 2190.6 2194.7 2069.9 2064.9 2054.0 2060.8 2073.1 2062.7 2092.2 2048.6 1988.6 1977.5 1958.9 1912.8 1871.3 2008.5 1820.2 1683.2 1690.7 1566.9 1484.0 1654.3 1416.8
3 200P134 3 4112.1 3794.1 0.0 187.5 1593.5 1588.7 1386.2 1638.2 1617.5 2032.9 2034.9 2034.5 2073.1 2077.2 1952.4 2327.6 2316.7 2323.5 2335.8 2325.4 2354.9 2311.3 2605.7 2594.6 2576.0 2529.9 2488.4 2625.6 2756.7 2619.7 2627.3 2857.0 2774.1 2944.4 3096.9
4 200P140 4 4014.8 3696.8 187.5 0.0 1496.2 1491.4 1288.9 1540.9 1520.2 1935.6 1937.6 1937.2 1975.8 1979.9 1855.1 2230.3 2219.4 2226.2 2238.5 2228.1 2257.6 2214.0 2508.4 2497.3 2478.7 2432.6 2391.1 2528.3 2659.4 2522.4 2530.0 2759.7 2676.8 2847.1 2999.6
5 225P122 5 4000.6 3682.6 1593.5 1496.2 0.0 19.8 1274.7 1526.7 1506.0 1921.4 1923.4 1923.0 1961.6 1965.7 1840.9 2216.1 2205.2 2212.0 2224.3 2213.9 2243.4 2199.8 2494.2 2483.1 2464.5 2418.4 2376.9 2514.1 2645.2 2508.2 2515.7 2745.5 2662.6 2832.9 2985.4
6 225TP2 6 3995.8 3677.8 1588.7 1491.4 19.8 0.0 1269.9 1521.9 1501.2 1916.6 1918.6 1918.2 1956.8 1960.9 1836.1 2211.3 2200.4 2207.2 2219.5 2209.1 2238.6 2195.0 2489.4 2478.3 2459.7 2413.6 2372.1 2509.3 2640.4 2503.4 2510.9 2740.7 2657.8 2828.1 2980.6
7 250P137 7 3520.3 3202.3 1386.2 1288.9 1274.7 1269.9 0.0 331.6 310.9 1441.1 1443.1 1442.7 1481.3 1485.4 1360.6 1735.8 1724.9 1731.7 1744.0 1733.6 1763.1 1719.5 2013.9 2002.8 1984.2 1938.1 1896.6 2033.8 2164.9 2027.9 2035.4 2265.2 2182.3 2352.6 2505.1
8 250P122N 8 3772.3 3454.3 1638.2 1540.9 1526.7 1521.9 331.6 0.0 44.5 1693.1 1695.1 1694.7 1733.3 1737.4 1612.6 1987.8 1976.9 1983.7 1996.0 1985.6 2015.1 1971.5 2265.9 2254.8 2236.2 2190.1 2148.6 2285.8 2416.9 2279.9 2287.4 2517.2 2434.3 2604.6 2757.1
9 250PP120S 9 3751.6 3433.6 1617.5 1520.2 1506.0 1501.2 310.9 44.5 0.0 1672.4 1674.4 1674.0 1712.6 1716.7 1591.9 1967.1 1956.2 1963.0 1975.3 1964.9 1994.4 1950.8 2245.2 2234.1 2215.5 2169.4 2127.9 2265.1 2396.2 2259.2 2266.7 2496.5 2413.6 2583.9 2736.4
10 375P153 10 2468.4 2150.4 2032.9 1935.6 1921.4 1916.6 1441.1 1693.1 1672.4 0.0 26.4 26.0 132.8 136.9 273.3 683.9 673.0 679.8 692.1 681.7 711.2 667.6 962.0 950.9 932.3 886.2 844.7 981.9 1113.0 976.0 983.5 1213.3 1130.4 1300.7 1453.2
11 375P154 11 2470.4 2152.4 2034.9 1937.6 1923.4 1918.6 1443.1 1695.1 1674.4 26.4 0.0 28.0 134.8 138.9 275.3 685.9 675.0 681.8 694.1 683.7 713.2 669.6 964.0 952.9 934.3 888.2 846.7 983.9 1115.0 978.0 985.5 1215.3 1132.4 1302.7 1455.2
12 375P155 12 2470.0 2152.0 2034.5 1937.2 1923.0 1918.2 1442.7 1694.7 1674.0 26.0 28.0 0.0 134.4 138.5 274.9 685.5 674.6 681.4 693.7 683.3 712.8 669.2 963.6 952.5 933.9 887.8 846.3 983.5 1114.6 977.6 985.1 1214.9 1132.0 1302.3 1454.8
13 375P159 13 2508.6 2190.6 2073.1 1975.8 1961.6 1956.8 1481.3 1733.3 1712.6 132.8 134.8 134.4 0.0 177.1 313.5 724.1 713.2 720.0 732.3 721.9 751.4 707.8 1002.2 991.1 972.5 926.4 884.9 1022.1 1153.2 1016.2 1023.7 1253.5 1170.6 1340.9 1493.4
14 375TP1 14 2512.7 2194.7 2077.2 1979.9 1965.7 1960.9 1485.4 1737.4 1716.7 136.9 138.9 138.5 177.1 0.0 317.6 728.2 717.3 724.1 736.4 726.0 755.5 711.9 1006.3 995.2 976.6 930.5 889.0 1026.2 1157.3 1020.3 1027.8 1257.6 1174.7 1345.0 1497.5
15 375TP2 15 2387.9 2069.9 1952.4 1855.1 1840.9 1836.1 1360.6 1612.6 1591.9 273.3 275.3 274.9 313.5 317.6 0.0 603.4 592.5 599.3 611.6 601.2 630.7 587.1 881.5 870.4 851.8 805.7 764.2 901.4 1032.5 895.5 903.0 1132.8 1049.9 1220.2 1372.7
16 400P135 16 2382.9 2064.9 2327.6 2230.3 2216.1 2211.3 1735.8 1987.8 1967.1 683.9 685.9 685.5 724.1 728.2 603.4 0.0 36.1 442.4 454.7 444.3 473.8 7.7 876.5 865.4 846.8 800.7 759.2 896.4 1027.5 890.5 898.0 1127.8 1044.9 1215.2 1367.7
17 400P136 17 2372.0 2054.0 2316.7 2219.4 2205.2 2200.4 1724.9 1976.9 1956.2 673.0 675.0 674.6 713.2 717.3 592.5 36.1 0.0 431.5 443.8 433.4 462.9 19.8 865.6 854.5 835.9 789.8 748.3 885.5 1016.6 879.6 887.1 1116.9 1034.0 1204.3 1356.8
18 400P154 18 2470.4 2060.8 2323.5 2226.2 2212.0 2207.2 1731.7 1983.7 1963.0 679.8 681.8 681.4 720.0 724.1 599.3 442.4 431.5 0.0 110.3 99.9 129.4 426.1 872.4 861.3 842.7 796.6 755.1 892.3 1023.4 886.4 893.9 1123.7 1040.8 1211.1 1363.6
19 400P158 19 2391.1 2073.1 2335.8 2238.5 2224.3 2219.5 1744.0 1996.0 1975.3 692.1 694.1 693.7 732.3 736.4 611.6 454.7 443.8 110.3 0.0 47.9 77.4 426.1 872.4 861.3 842.7 796.6 755.1 892.3 1023.4 886.4 893.9 1123.7 1040.8 1211.1 1363.6
20 400P159 20 2380.7 2062.7 2325.4 2228.1 2213.9 2209.1 1733.6 1985.6 1964.9 681.7 683.7 683.3 721.9 726.0 601.2 444.3 433.4 99.9 47.9 0.0 49.7 428.0 874.3 863.2 844.6 798.5 757.0 894.2 1025.3 888.3 895.8 1125.6 1042.7 1213.0 1365.5
21 400TP1 21 2410.2 2092.2 2354.9 2257.6 2243.4 2238.6 1763.1 2015.1 1994.4 711.2 713.2 712.8 751.4 755.5 630.7 473.8 462.9 129.4 77.4 49.7 0.0 457.5 903.8 892.7 874.1 828.0 786.5 923.7 1054.8 917.8 925.3 1155.1 1072.2 1242.5 1395.0
22 400TP2 22 2366.6 2048.6 2311.3 2214.0 2199.8 2195.0 1719.5 1971.5 1950.8 667.6 669.6 669.2 707.8 711.9 587.1 7.7 19.8 426.1 426.1 428.0 457.5 0.0 860.2 849.1 830.5 784.4 742.9 880.1 1011.2 874.2 881.7 1111.5 1028.6 1198.9 1351.4
23 425P139 23 2306.6 1988.6 2605.7 2508.4 2494.2 2489.4 2013.9 2265.9 2245.2 962.0 964.0 963.6 1002.2 1006.3 881.5 876.5 865.6 872.4 872.4 874.3 903.8 860.2 0.0 24.9 35.1 113.6 181.7 19.9 951.2 814.2 821.7 1051.5 968.6 1138.9 1291.4
24 425P140 24 2295.5 1977.5 2594.6 2497.3 2483.1 2478.3 2002.8 2254.8 2234.1 950.9 952.9 952.5 991.1 995.2 870.4 865.4 854.5 861.3 861.3 863.2 892.7 849.1 24.9 0.0 24.0 102.5 170.6 44.8 940.1 803.1 810.6 1040.4 957.5 1127.8 1280.3
25 425P141 25 2276.9 1958.9 2576.0 2478.7 2464.5 2459.7 1984.2 2236.2 2215.5 932.3 934.3 933.9 972.5 976.6 851.8 846.8 835.9 842.7 842.7 844.6 874.1 830.5 35.1 24.0 0.0 83.9 152.0 55.0 921.5 784.5 792.0 1021.8 938.9 1109.2 1261.7
26 425P145 26 2230.8 1912.8 2529.9 2432.6 2418.4 2413.6 1938.1 2190.1 2169.4 886.2 888.2 887.8 926.4 930.5 805.7 800.7 789.8 796.6 796.6 798.5 828.0 784.4 113.6 102.5 83.9 0.0 105.9 133.5 875.4 738.4 745.9 975.7 892.8 1063.1 1215.6
27 425P149 27 1906.5 1871.3 2488.4 2391.1 2376.9 2372.1 1896.6 2148.6 2127.9 844.7 846.7 846.3 884.9 889.0 764.2 759.2 748.3 755.1 755.1 757.0 786.5 742.9 181.7 170.6 152.0 105.9 0.0 201.6 833.9 696.9 704.4 934.2 851.3 1021.6 1174.1
28 425TP2 28 2326.5 2008.5 2625.6 2528.3 2514.1 2509.3 2033.8 2285.8 2265.1 981.9 983.9 983.5 1022.1 1026.2 901.4 896.4 885.5 892.3 892.3 894.2 923.7 880.1 19.9 44.8 55.0 133.5 201.6 0.0 971.1 834.1 841.6 1071.4 988.5 1158.8 1311.3
29 450PP137S 29 2138.2 1820.2 2756.7 2659.4 2645.2 2640.4 2164.9 2416.9 2396.2 1113.0 1115.0 1114.6 1153.2 1157.3 1032.5 1027.5 1016.6 1023.4 1023.4 1025.3 1054.8 1011.2 951.2 940.1 921.5 875.4 833.9 971.1 0.0 298.2 598.9 883.1 800.2 970.5 1123.0
30 450PP150S 30 2001.2 1683.2 2619.7 2522.4 2508.2 2503.4 2027.9 2279.9 2259.2 976.0 978.0 977.6 1016.2 1020.3 895.5 890.5 879.6 886.4 886.4 888.3 917.8 874.2 814.2 803.1 784.5 738.4 696.9 834.1 298.2 0.0 461.9 746.1 663.2 833.5 986.0
31 450TP1 31 2008.7 1690.7 2627.3 2530.0 2515.7 2510.9 2035.4 2287.4 2266.7 983.5 985.5 985.1 1023.7 1027.8 903.0 898.0 887.1 893.9 893.9 895.8 925.3 881.7 821.7 810.6 792.0 745.9 704.4 841.6 598.9 461.9 0.0 753.6 670.7 841.0 993.5
32 475P131 32 1884.9 1566.9 2857.0 2759.7 2745.5 2740.7 2265.2 2517.2 2496.5 1213.3 1215.3 1214.9 1253.5 1257.6 1132.8 1127.8 1116.9 1123.7 1123.7 1125.6 1155.1 1111.5 1051.5 1040.4 1021.8 975.7 934.2 1071.4 883.1 746.1 753.6 0.0 153.3 637.6 869.7
33 475PP137S 33 1802.0 1484.0 2774.1 2676.8 2662.6 2657.8 2182.3 2434.3 2413.6 1130.4 1132.4 1132.0 1170.6 1174.7 1049.9 1044.9 1034.0 1040.8 1040.8 1042.7 1072.2 1028.6 968.6 957.5 938.9 892.8 851.3 988.5 800.2 663.2 670.7 153.3 0.0 554.7 786.8
34 475TP1 34 1972.3 1654.3 2944.4 2847.1 2832.9 2828.1 2352.6 2604.6 2583.9 1300.7 1302.7 1302.3 1340.9 1345.0 1220.2 1215.2 1204.3 1211.1 1211.1 1213.0 1242.5 1198.9 1138.9 1127.8 1109.2 1063.1 1021.6 1158.8 970.5 833.5 841.0 637.6 554.7 0.0 957.1
35 500TP1 35 1734.8 1416.8 3096.9 2999.6 2985.4 2980.6 2505.1 2757.1 2736.4 1453.2 1455.2 1454.8 1493.4 1497.5 1372.7 1367.7 1356.8 1363.6 1363.6 1365.5 1395.0 1351.4 1291.4 1280.3 1261.7 1215.6 1174.1 1311.3 1123.0 986.0 993.5 869.7 786.8 957.1 0.0
2 
The name of the dump and their capacity. 
Dump name Dump name in the Software Dump capacity (ton) 
A dump1 40000 
B dump2 40000 
C dump3 40000 
D dump4 40000 
E dump5 40000 
Waste Dump (surface/louhe) dump6 1000000000 
Waste Dump (surface, PAF/513K) dump7 1000000000 
 
The development fleet used in the software, with moving speed an operating speed. 
Iden-
tifica-
tion 
used 
in the 
soft-
ware 
Devel-
opment 
fleet 
Ma-
chine 
model 
Equip
ment 
amou
nt 
Aver-
age 
time 
per 1 
round 
(4.7 m) 
in hour 
Note for the 
moving speed 
Operat-
ing speed 
(me-
ter/hour) 
Moving 
speed 
(km/ho
ur) 
Moving 
speed 
(me-
ter/hou
r) 
Data 
source 
Ma-
chine1 
Scaling 
Normet 
Scame
c 
2 2 
maximum value 
taken 
2.35 7.00 7000 
http://www.
nor-
met.com/in
et/normet/p
rod-
ucts.nsf/(At
tach-
mentsByFil
eName)/28
547412.pdf
/$File/2854
7412.pdf 
Ma-
chine2 
Cleaning 
excava-
tor+loade
r com-
bined 
Exca-
va-
tor=Me
calec; 
load-
er=CA
T 930 
3 (2 
exca-
va-
tor+1 
loader) 
1 
average of exca-
vator and loader 
speed, where 
excava-
tor=assumed 80% 
of max moving 
speed, load-
er=average speed 
between 2nd and 
3rd gear forward 
4.70 19.47 19467 
http://www.
nor-
met.com/in
et/normet/fl
ow.nsf/(Att
ach-
mentsByFil
eName)/Spr
ay-
mec%2010
50%20WP
C%201800
045.pdf/$Fi
le/Sprayme
c%201050
%20WPC%
201800045.
pdf 
Ma-
chine3 
Shotcret-
er 
Normet 
Spray
mec 
1050 
2 1 
for curing time. 
Speed assumed 
2nd gear 
4.70 10.00 10000 
http://www.
atlascop-
co.us/image
s/technical
%20specifi
cati-
on%20bolte
c%20lc_98
51%202201
%2001g_tc
m795-
1532552.pd
f 
Ma-
chine4 
Support - 
Bolting 
Atlas 
Copco 
Boltec 
LC 
3 3 
average between 
inclined and flat 
ground speed 
taken 
1.57 10.00 10000 
http://www.
mecalac.co
m/en/machi
ne/10msx.h
tml 
Ma-
chine5 
Drilling 
Atlas 
Copco 
Rocket 
Boom-
er E2 
C22 
2 3 
average between 
inclined and flat 
ground speed 
taken 
1.57 10.00 10000 
http://www.
atlascop-
co.com/ima
ges/technic
al%20speci
fica-
3 
 
t ion%20bo
omer%20e2
%20c_9851
%202451%
2001f_web
_tcm834-
1533272.pd
f 
Ma-
chine6 
Charging 
Normet 
Char-
mec 
1610 
2 1.5 
average between 
inclined (1:10) 
and flat ground 
speed taken 
3.13 16.50 16500 
http://www.
kellytrac-
tor.com/eng
/images/pdf
/earthmovin
g/wheel_lo
aders/930g.
pdf 
Ma-
chine7 
Services 
- Water 
truck 
Scania 1 1 
maximum value 
taken 
4.70 18.00 18000 
Agnico 
Eagle 
Kittilä 
 
The information about the truck travel speed, loading time of the truck and its payload 
capacity. 
Truck 
ID 
Truck speed (me-
ter/hour) 
Loading time of the truck 
(hour) 
Truck payload 
(ton) 
1 25000 0.083 27 
2 25000 0.083 27 
3 25000 0.083 27 
4 25000 0.083 27 
5 25000 0.083 27 
6 25000 0.083 27 
7 25000 0.083 27 
8 25000 0.083 27 
9 25000 0.083 27 
10 25000 0.083 27 
 
The machine set for each machine type and their availability status. 
Fleet num-
ber 
Machine type (any-
thing per fleet) 
Availability of the machine, 0 means not availa-
ble, 1 means available  
1 scaler 1 
1 cleaning 1 
1 shotcreter 1 
1 bolter 1 
1 driller 1 
1 charger 1 
1 dustsprayer 1 
2 scaler 1 
2 cleaning 1 
2 shotcreter 1 
2 bolter 1 
2 driller 1 
2 charger 1 
2 dustsprayer 0 
3 scaler 0 
3 cleaning 0 
3 shotcreter 0 
3 bolter 1 
3 driller 0 
3 charger 0 
3 dustsprayer 0 
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The dependency status of one workface to another workface. 
Workface 
ID  
The workface where this ID is dependent on (if it's not dependent on any 
ID, fill in with the ID of that workface itself) 
1 1 
2 2 
3 3 
4 4 
5 6 
6 6 
7 7 
8 8 
9 9 
10 10 
11 11 
12 12 
13 13 
14 14 
15 15 
16 17 
17 16 
18 18 
19 19 
20 20 
21 21 
22 22 
23 24 
24 25 
25 26 
26 27 
27 27 
28 28 
29 29 
30 30 
31 31 
32 32 
33 31 
34 34 
35 34 
 
The amount of blasted material that has to be removed from the workface. 
Workface_ID Blasted material at workface  (ton) 
1 450 
2 450 
3 8500 
4 8500 
5 8500 
6 450 
7 8500 
8 8500 
9 8500 
10 8500 
11 8500 
12 8500 
13 8500 
5 
 
14 450 
15 450 
16 8500 
17 8500 
18 8500 
19 8500 
20 8500 
21 450 
22 450 
23 8500 
24 8500 
25 8500 
26 8500 
27 8500 
28 450 
29 8500 
30 8500 
31 450 
32 8500 
33 8500 
34 450 
35 450 
 
Workface priority according to the setup level. 
 
Working face_ID Priority level value of the routing face  
VT-TUT 1 1 
VT1 2 1 
200P134 3 1 
200P140 4 1 
225P122 5 1 
225TP2 6 1 
250P137 7 1 
250P122N 8 1 
250PP120S 9 1 
375P153 10 1 
375P154 11 1 
375P155 12 1 
375P159 13 1 
375TP1 14 1 
375TP2 15 1 
400P135 16 1 
400P136 17 1 
400P154 18 1 
400P158 19 1 
400P159 20 1 
400TP1 21 1 
400TP2 22 1 
425P139 23 1 
425P140 24 1 
425P141 25 1 
425P145 26 1 
425P149 27 1 
425TP2 28 1 
450PP137S 29 1 
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450PP150S 30 1 
450TP1 31 1 
475P131 32 1 
475PP137S 33 1 
475TP1 34 1 
500TP1 35 1 
 
The workload that has to be done for each machine type in each workface. 
 
Workload per machine type at each workface  
Work
face_
X 
Workface 
name 
Total 
round 
needed for 
drilling 
Total workload per machine type 
Ma-
chine 
type 1 
Ma-
chine 
type 2 
Ma-
chine 
type 3 
Ma-
chine 
type 4 
Ma-
chine 
type 5 
Ma-
chine 
type 6 
Ma-
chine 
type 7 
1 VT-TUT 2 9 9 9 9 9 9 9 
2 VT1 2 9 9 9 9 9 9 9 
3 200P134 2 9 9 9 9 9 9 9 
4 200P140 2 9 9 9 9 9 9 9 
5 225P122 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
6 225TP2 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
7 250P137 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
8 250P122N 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
9 250PP120S 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
10 375P153 Fan drilling 3 3 3 3 3 3 3 
11 375P154 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
12 375P155 Fan drilling 3 3 3 3 3 3 3 
13 375P159 Fan drilling 3 3 3 3 3 3 3 
14 375TP1 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
15 375TP2 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
16 400P135 Fan drilling 3 3 3 3 3 3 3 
17 400P136 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
18 400P154 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
19 400P158 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
20 400P159 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
21 400TP1 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
22 400TP2  1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
23 425P139 Fan drilling 3 3 3 3 3 3 3 
24 425P140 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
25 425P141 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
26 425P145 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
27 425P149 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
28 425TP2 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
29 450PP137S 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
30 450PP150S 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
31 450TP1 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
32 475P131 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
33 475PP137S 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
34 475TP1 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
35 500TP1 1 4.5 4.5 4.5 4.5 4.5 4.5 4.5 
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Distance from each workface to each dump. 
 
Dump name 
A B C D E 
Waste 
Dump 
(sur-
face/lou
he) 
Waste 
Dump 
(surface, 
PAF/513
K) 
Num-
ber 
Work-
face/Drift 
name W
o
rk
-
fa
ce
 I
D
 
Dump 1 Dump 2 Dump 3 Dump 4 Dump 5 Dump 6 Dump 7 
1 VT-TUT 1 5410.7 5410.7 5410.7 5410.7 5410.7 5820.7 5820.7 
2 VT1 2 5092.7 5092.7 5092.7 5092.7 5092.7 5502.7 5502.7 
3 200P134 3 2725.6 2725.6 2725.6 2725.6 2725.6 3135.6 3135.6 
4 200P140 4 2628.3 2628.3 2628.3 2628.3 2628.3 3038.3 3038.3 
5 225P122 5 2892.1 2892.1 2892.1 2892.1 2892.1 3177.3 3177.3 
6 225TP2 6 2887.3 2887.3 2887.3 2887.3 2887.3 3297.3 3297.3 
7 250P137 7 2684.8 2684.8 2684.8 2684.8 2684.8 3094.8 3094.8 
8 250P122N 8 2936.8 2936.8 2936.8 2936.8 2936.8 3346.8 3346.8 
9 250PP120S 9 2916.1 2916.1 2916.1 2916.1 2916.1 3326.1 3326.1 
10 375P153 10 3331.5 3331.5 3331.5 3331.5 3331.5 3741.5 3741.5 
11 375P154 11 3333.5 3333.5 3333.5 3333.5 3333.5 3743.5 3743.5 
12 375P155 12 3333.1 3333.1 3333.1 3333.1 3333.1 3743.1 3743.1 
13 375P159 13 3371.7 3371.7 3371.7 3371.7 3371.7 3781.7 3781.7 
14 375TP1 14 3375.8 3375.8 3375.8 3375.8 3375.8 3785.8 3785.8 
15 375TP2 15 3251.0 3251.0 3251.0 3251.0 3251.0 3661.0 3661.0 
16 400P135 16 3626.2 3626.2 3626.2 3626.2 3626.2 4036.2 4036.2 
17 400P136 17 3615.3 3615.3 3615.3 3615.3 3615.3 4025.3 4025.3 
18 400P154 18 3622.1 3622.1 3622.1 3622.1 3622.1 4032.1 4032.1 
19 400P158 19 3634.4 3634.4 3634.4 3634.4 3634.4 4044.4 4044.4 
20 400P159 20 3371.7 3371.7 3371.7 3371.7 3371.7 4034.0 4034.0 
21 400TP1 21 3653.5 3653.5 3653.5 3653.5 3653.5 4063.5 4063.5 
22 400TP2  22 3609.9 3609.9 3609.9 3609.9 3609.9 4019.9 4019.9 
23 425P139 23 3904.3 3904.3 3904.3 3904.3 3904.3 4314.3 4314.3 
24 425P140 24 3893.2 3893.2 3893.2 3893.2 3893.2 4303.2 4303.2 
25 425P141 25 3874.6 3874.6 3874.6 3874.6 3874.6 4284.6 4284.6 
26 425P145 26 3828.5 3828.5 3828.5 3828.5 3828.5 4238.5 4238.5 
27 425P149 27 3787.0 3787.0 3787.0 3787.0 3787.0 4197.0 4197.0 
28 425TP2 28 3924.2 3904.3 3904.3 3904.3 3904.3 4334.2 4334.2 
29 450PP137S 29 4055.3 4055.3 4055.3 4055.3 4055.3 4465.3 4465.3 
30 450PP150S 30 3918.3 3918.3 3918.3 3918.3 3918.3 4328.3 4328.3 
31 450TP1 31 3925.8 3925.8 3925.8 3925.8 3925.8 4335.8 4335.8 
32 475P131 32 4155.6 4155.6 4155.6 4155.6 4155.6 4565.6 4565.6 
33 475PP137S 33 4072.7 4072.7 4072.7 4072.7 4072.7 4482.7 4482.7 
34 475TP1 34 4243.0 4243.0 4243.0 4243.0 4243.0 4653.0 4653.0 
35 500TP1 35 4395.5 4395.5 4395.5 4395.5 4395.5 4805.5 4805.5 
 
  
Distance from Workface_x to 
Dump_y 
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Appendix 2. Example of ventilation cost together with other costs ac-
cording to InfoMine USA (2010) 
 
 
  
Daily Ore Production (tonnes) 200 1,000 2,000
Equipment Costs (dollars/unit) 
Production Driils  $      709,000  $      709,000  $      709,000 
Production Scoop Trams        455,500          800,000          925,000   
Vertical Development Drills        709,000          709,000          709,000   
Horizontal Development Drills        455,500          800,000          925,000   
Development Scoop Trams     3,821,400       4,253,700       5,237,100   
Production Hoists     1,219,900       1,269,200       1,444,200   
Rock Bolters        766,000          766,000          766,000   
Shotcreters          35,600            63,400            63,400   
Drain Pumps          14,200            20,800            24,100   
Fresh Water Pumps            7,340              7,340              7,340   
Backfill IVIixers          11,700            11,800            11,800   
Backfill Pumps          29,900            60,000            60,000   
Service Vehicles        276,300          281,000          296,100   
Compressors          44,200            44,200            44,200   
Ventilation Fans        111,000          171,800          243,900   
Exploration Drills          73,500            73,500            73,500   
COST SUMMARY 
Operating Costs (dollars/tonne ore) 
Equipment Operation  $            6.74  $            5.24  $            5.62 
Supplies            18.43              16.93              15.64   
Hourly Labor            30.80              15.74              12.47   
Administration            19.24    9,80               6.73   
Sundries              7.52                4.77                4.05   
Total Operating Costs  $          82.73 52.48 44.51
Unit Operating Cost Distribution (dollars/tonne ore) 
Drifts/Ramps                   6                3.78                1.94   
Crosscuts              7.11                4.57                2.95   
Ore Passes              0.23                0.37                0.36   
Ventilation Raises              0.45                0.47                0.45   
Main Haulage              5.89                3.34                2.73   
Backfill              6.79                6.83                7.02   
Services            16.16                8.40                7.58   
Ventilation              0.96                0.57                0.87   
Exploration              2.24                1.37                0.87   
Maintenance              1.77                0.72                0.67   
Administration            15.40                5.84                4.46   
Miscellaneous              7.52                4.77                4.05   
Total Operating Costs  $               83  $               52  $               45 
Capital Costs 
Equipment Purchase  $ 13,731,300  $ 36,604,300  $ 50,646,200 
Preproduction Underground  Excavation 
Shafts 3,808,000 6,349,500 9,615,100
Drifts/Ramps 109,700 1,363,300 2,103,700
Crosscuts 113,200 1,646,000 2,502,500
Ore Passes 61,600 206,800 345,100
Ventilation Raises 351,500 766,800 1,256,600
Surface Facilities 2,671,800 6,419,300 8,710,700
Working Capital 882,700 2,799,700 4,748,500
Engineering & Management 2,710,100 6,936,300 9,773,400
Contingency 2,084,700     5,335,600   7,518,000
Total Capital Costs  $ 26,524,600  $ 68,427,600  $ 97,219,800 
Total Capital Cost per Dally Tonne Ore  $      132,623  $        68,428  $        48,610 
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Appendix 3. 3D plotting of the simulation results when using different 
air brattice configurations 
 
Air brattice configuration 1, L shaped, 1.5 meter to the left side wall. 
 
 
Air brattice configuration 2, L shaped, 3 meter to the left side wall. 
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Air brattice configuration 3, L shaped, 4.5 meter to the left side wall. 
 
 
Air brattice configuration 4, straight, 1.5 meter to the left side wall. 
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Air brattice configuration 5, straight, 3 meter to the left side wall. 
 
 
Air brattice configuration 6, straight, 4.5 meter to the left side wall. 
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Air brattice configuration 7, straight, 3 meter to the left side wall, 30 meters long. 
 
 
Air brattice configuration 8, straight, 4.5 meter to the left side wall. 
